

**BIWTA's Development Activities**  
**List of Completed Projects of BIWTA (From 1997-June 2016):**  
**Projects completed under Development Budget (ADP):**

(Taka in Lakh)			
SL. No.	Name of Project	Implementation Period	Actual Expenditure incurred
01.	Development of H.F Tele-communication system.	July 1994-June 1997	273.94
02.	Construction of R.C.C Jetty with approach road and other allied facilities of Baraghope and Sattaruddinghat in Kutubdia off-shore island.	July 1995-June 1997	637.73
03.	Dredging of Railways Ferry routes across the Jamuna river for maintaining navigability during dry season.	July 1995-Jan' 1997	409.98
04.	Construction of permanent ferry ghat, parking yard & allied facilities at Notakhola instead of Nagarbari.	Sept' 1995-June 1997	225.00
05.	Procurement of 5Nos. survey work boat and 3 Nos. accommodation barges.	Jan' 1995-Sept' 1997	724.10
06.	Dredging of existing waterways and improvement of dredging operation & efficiency.	July 1992-June 2000	6806.08
07.	Procurement of Aids to Navigation.	July 1994-June 2000	4949.68
08.	Replacement of Electronic position fixing system.	July 1996-June 2000	1860.81
09.	Construction of ferry terminal including allied facilities at Paturia, Downstream of Aricha.	July 1996-June 2000	215.18
10.	Up-grading of Deck personnel training centre.	Dec' 1996-June 2000	961.08
11.	Landing facilities at 7 Places in inland waterways of Chittagong Hill Tracts Area.	July 1999- Dec' 2000	156.42
12.	BIWTA Flood Rehabilitation Project, 1998.	July 1999- Dec' 2000	3825.95
13.	Establishment of 5 Boat Centers at different places of the country for providing technical assistance to develop country boat sector.	Dec' 1997-June 2000	422.47
14.	Mapping for development of Bangladesh, 1st phase coastal area.	Oct' 1989- Dec' 2001	9888.40
15.	Development of 175 Nos. launch landing stations in rural areas of Bangladesh.	Mar 1997- Dec' 2000	5854.44
16.	Hydraulic and Morphological study for the selection of a site for ferry ghats alternative to Nagarbari/ Notakhola.	Sept' 2001-June 2003	59.00
17.	Feasibility study and detail design for providing landing facilities at 3(three) coastal Up-zillas (Cox's Bazar Sadar, Sandwip & Monpura) for river crafts.	Jan' 2003- Dec' 2003	20.00
18.	Construction of ferry terminal and ferry ghats including other allied facilities of Harinaghat and Alubazar for introducing Ferry services between Chandpur-Shariatpur waterways	July 1999 – June 2004	629.56
19.	Rehabilitation at devastated Chandpur river-port terminal building and landing facilities of caused by river erosion	July 2002 – June 2004	176.87

(Taka in Lakh)			
SL. No.	Name of Project	Implementation Period	Actual Expenditure incurred
20.	Introduction of waterways around Dhaka City, 1st phase: Development of navigability and providing landing facilities from Sadarghat to Ashulia Bridge.	July 2000 – June 2005	3599.64
21.	Establishment of river port facilities at Munshigonj Mirkadim area under Munshigonj District.	July 2003 -June 2005	817.84
22.	Construction of bus and truck terminal including infrastructure at paturia ferry ghat.	July2003 – June 2006	313.84
23.	Construction of water crafts stations including landing facilities at 3 (Three) coastal Upzillas (Cox's bazar shadar, Sandwip & Monpura) in the coastal area.	Jan' 2006-June 2007	951.39
24.	Installation, Reinstallation, Modernization and expansion of navigational equipment for smooth & safe day-night navigation for IWT vessels.	Jan' 2005-June 2007	2384.04
25.	Widening and development of navigability by dredging of Gabkhan canal connecting Dhaka-Mongla and Chittagong-Mongla river route .	July 2004-Dec' 2007	1739.61
26.	Development of navigability of 4 nos. important inland water ways by dredging	Jan' 2005-June 2008	4605.27
27.	Long-term dredging Programme for maintaining waterways navigable including procurement of 3 No. dredgers and 1 no. booster pump with other accessories.	July 1998 – June 2009	3573.91
28.	Construction of pontoons in Inland River Ports	Jan' 2006- June 2009	9004.93
29.	Rehabilitation and Reconstruction of infrastructures and other facilities damaged by cyclone, ' SIDR'-2007.	July 2008 – June 2009	574.18
30.	Rehabilitation of BIWTA's 2(two) Nos. Dredger and related Ancillary crafts ( 1st Revised ).	July 2006 – June 2010	3354.30
31.	Construction of port facilities in order to prevent unauthorized encroachment of Buriganga river and its foreshore land	July 2006 – June 2012	3500.00
32.	Extension of newly constructed RCC jetty at Guptachara at Sandwip.	July 2009-June 2012	1240.53
33.	Development and Modernization of Barisal River Port	July 2009-June 2012	1760.00
34.	Construction of RCC Jetty at Kumira, Chittagong Port	Jan' 2010-Dec' 2012	1210.00
35.	Construction of port facilities in order to prevent unauthorized encroachment of the Buriganga river and its foreshore land( 1 <sup>st</sup> Revised interterm adjusted)	July 2006- June 2012	3495.73
36.	Development and Modernization of Barisal River Port	July 2009- June 2012	1556.84
37.	Construction of RCC Jetty at Kumira, Chittagong	Jan' 2010 - June 2012	986.30

<b>(Taka in Lakh)</b>			
<b>SL. No.</b>	<b>Name of Project</b>	<b>Implementation Period</b>	<b>Actual Expenditure incurred</b>
38.	Extension of Newly Constructed RCC jetty at Guptachara Sandwip(1st Revised)	July 2009- June 2012	1353.62
39.	Procurement of 1(One) dredgers with other accessories	July 2008- June 2012	2201.41
40.	Introduction of Circular Waterways in and around Dhaka city (2nd phase)(1st Revised)	July 2007- June 2013	5454.114
41.	Establishment of River port at Nowapara, Bhairab – Ashuganj and Barguna	July 2008 – June 2013	1491.60
42.	Salvage vessel Procurement	Jan' 2006 – June 2013	33847.95
43.	Dredging of Madaripur-Charmuguria-Takerhat-Gopalganj River Route (2 <sup>nd</sup> Revised)	Jan' 2011 -June 2016	11602.24
44.	Procurement of 2 dredgers, crane boats, crew house boat and tug boat with other accessories for maintaining the navigability of inland waterways(2 <sup>nd</sup> Revised)	Jan' 2009 -June 2016	14226.11