



# বাংলাদেশ অভ্যন্তরীণ নৌ-পরিবহন কর্তৃপক্ষ

## নৌ-সংরক্ষণ ও পরিচালন বিভাগ


(অংকসমূহ লক্ষ টাকায়)


ক্রমিক নং	ব্যয় খাত	বিবরণ	২০২৩-২০২৪ অর্থবছরের বাজেট	২০২৩-২০২৪ অর্থ বছরের কর্মপরিকল্পনায় ব্যয়ের পরিকল্পনা	এন্তব্য
১	২	৩	৪	৫	৬
১	মেরামত ও সংরক্ষণ	(ক) পণ্টন (বার্ষিক মেরামত) (খ) ম্যাকানাইজড মার্কিং বোর্ড	১০০০.০০ ৩০.০০	১০০০.০০ ৩০.০০	
২	ব্যবহারিক মালামাল	(ক) জাহাজ ও উদ্ধার (খ) মুরিং গিয়ার্স চেইন সংগ্রহ (গ) রং ক্রয়	১০০.০০ ১০.০০ ১৫.০০	১০০.০০ ১০.০০ ১৫.০০	
৩	বাড্জেলিং		২৫.০০	২৫.০০	
৪	কঞ্জারভেন্সী গিয়ার্স		৩০০.০০	৩০০.০০	
৫	জ্বালানী-জাহাজ		১৭০০.০০	১৭০০.০০	
৬	নৌ-সহায়ক সরঞ্জামাদি সংগ্রহ		২০০.০০	২০০.০০	

# নৌ-সংরক্ষণ ও পরিচালন বিভাগের ২০২৩-২০২৪ অর্থ বছরের কর্মপরিকল্পনা।

নৌ-সংরক্ষণ ও পরিচালন বিভাগ।  
বিআইডব্লিউটিএ, ঢাকা।

সূচীপত্র	পত্র পৃষ্ঠা
০১। পন্থন মেরামত ও সংরক্ষণ	০১-৩৮
০২। ব্যবহারিক মালামাল-জাহাজ ও উদ্ধার, মুরিং গিয়ার, চেইন সংগ্রহ, রং ক্রয় ও সংশ্লিষ্ট মালামাল।	৩৯-৪০
০৩। জ্বালানি	৪১
০৪। ম্যাকানাইজড মার্কিং বোর্ড	৪২-৪৩
০৫। বাডালিং	৪৪
০৬। কঞ্জারভেন্সী গিয়ার্স	৪৫-৫১
০৭। নৌ-সহায়ক সরঞ্জামাদি সংগ্রহ	৫২-৫৩

  
মোহাম্মদ মনোয়ার উজ্জ্বল  
সদস্য (পরিকল্পনা ও পরিচালন)  
বিআইডব্লিউটিএ, ঢাকা

  
কমডোর আরিফ আহমেদ মোস্তফা  
চেয়ারম্যান  
বিআইডব্লিউটিএ, ঢাকা

# Conservancy & Pilotage Department.

## Annual Procurement Plan (2023-2024).

Minor repairing of pontoon, Budget 10,00,00,000.00 Taka only.

১ম ধাপ (৮.০০ কোটি)

Package No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estcd.cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	<b>under Chandpur Area</b> Minor repair of 1(one) pontoons (TP-02) Muladi launchghat	No.	01	LTM	Member Operation, BIWTA	GOB (Rev.)	4.50	Planned dates	-	02-08-23	22-08-23	12-09-23	26-09-23	03-10-23	24-10-23	-	-
								Planned days	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-
2.	Minor repair of 1(one) pontoons (MP-369) Noria launchghat	No.	01	LTM	Member Operation, BIWTA	GOB (Rev.)	4.90	Planned dates	-	03-08-23	23-08-23	13-09-23	27-09-23	04-10-23	25-10-23	-	-
								Planned days	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-
3.	Minor repair of 1(one) pontoons (MP-88) Showla launchghat.	No.	01	LTM	Member Operation, BIWTA	GOB (Rev.)	4.90	Planned dates	-	06-08-23	26-08-23	16-09-23	30-09-23	07-10-23	28-10-23	-	-
								Planned days	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-
4.	Minor repair of 1(one) pontoons (SP-243) Chairman bazaar launchghat.	No.	01	LTM	Member Operation, BIWTA	GOB (Rev.)	4.95	Planned dates	-	07-08-23	27-08-23	17-09-23	01-10-23	08-10-23	29-10-23	-	-
								Planned days	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-


19.25


মোহাম্মদ মজহার উজ্জ্বল  
সদস্য (গরিকল্পনা ও পরিচালন)  
বিআইডব্লিউটিএ, ঢাকা

কমডোর আরিফ আহমেদ মোস্তফা  
চেয়ারম্যান  
বিআইডব্লিউটিএ, ঢাকা

Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd.cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5. <b>under Chandpur Area</b> Minor repair of I(one) pontoons (TP-136) Mulfothgorj launchghat.	No.	01	LTM	Member Operation, BIWTA	GOB (Rev.)	6.50	Planned dates Planned days Actual dates	- - -	0	21	21	14	7	21	84	45	
6. Minor repair of I(one) pontoons (LP-12) Charmuisha launchghat.	No.	01	LTM	Member Operation, BIWTA	GOB (Rev.)	6.50	Planned dates Planned days Actual dates	- - -	0	21	21	14	7	21	84	45	
7. Minor repair of I(one) pontoons (SP-134) Mashoakhali launchghat.	No.	01	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	- - -	0	21	21	14	7	21	84	45	
8. Minor repair of I(one) pontoons (SP-194) Joharabad launchghat.	No.	01	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	- - -	0	21	21	14	7	21	84	45	
<b>42.25</b>																	

১৯৯৯ সালের ১১-১২-১৩  
১৪-১৫-১৬-১৭-১৮-১৯-২০-২১-২২-২৩-২৪-২৫-২৬-২৭-২৮-২৯-৩০-৩১-৩২-৩৩-৩৪-৩৫-৩৬-৩৭-৩৮-৩৯-৪০-৪১-৪২-৪৩-৪৪-৪৫-৪৬-৪৭-৪৮-৪৯-৫০-৫১-৫২-৫৩-৫৪-৫৫-৫৬-৫৭-৫৮-৫৯-৬০-৬১-৬২-৬৩-৬৪-৬৫-৬৬-৬৭-৬৮-৬৯-৭০-৭১-৭২-৭৩-৭৪-৭৫-৭৬-৭৭-৭৮-৭৯-৮০-৮১-৮২-৮৩-৮৪-৮৫-৮৬-৮৭-৮৮-৮৯-৯০-৯১-৯২-৯৩-৯৪-৯৫-৯৬-৯৭-৯৮-৯৯-১০০

  
মোহাম্মদ মাসুদ আলম উজ্জ্বল জামান  
সদস্য (গেরিলাস ও পরিচালন)  
বিআইডরিউটিএ, ঢাকা

  
কমডোর জারিফ আহমেদ মোস্তফা  
চেয়ারম্যান  
বিআইডরিউটিএ, ঢাকা


Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
9. <u>under Chandpur Area</u> Minor repair of 1(one) pontoons (TP-78) Madrasha ghat Chandpur.	No.	01	LTM	Member Operation, BIWTA	GOB (Rev.)	6.50	Planned dates Planned days Actual dates	-	10-08-23	30-08-23	20-09-23	04-10-23	11-10-23	02-11-23	-	-
10. Minor repair of 1(one) pontoons (LP-16) Chanpur Puraton launchghat.	No.	01	LTM	Member Operation, BIWTA	GOB (Rev.)	6.50	Planned dates Planned days Actual dates	-	13-08-23	03-09-23	22-09-23	06-10-23	13-10-23	04-11-23	-	-
11. Minor repair of 1(one) pontoons (TP-144) Chandpur Office Ghat	No.	01	LTM	Member Operation, BIWTA	GOB (Rev.)	8.00	Planned dates Planned days Actual dates	-	14-08-23	04-09-23	23-09-23	07-10-23	14-10-23	05-11-23	-	-
12. Minor repair of 1(one) pontoons (SP-370) East Ramchar launchghat	No.	01	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	-	16-08-23	05-09-23	24-09-23	08-10-23	15-10-23	06-11-23	-	-
						68.25										


১০/১১/১৯/১৯-১১৩  
(১০/১১/১৯/১৯-১১৩)  
১০/১১/১৯/১৯-১১৩


কমডোর আরিফ আহমেদ মোস্তফা  
চেয়ারম্যান  
বিআইউরিউটিএ, ঢাকা

মোহাম্মদ হুশোর উজ্জ জামান  
সদস্য (গণিকর্তা ও পরিচালক)  
বিআইউরিউটিএ, ঢাকা

Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<u>under</u> Chandpur area Minor repair of 1(one) pontoons (TP-35) Showla launchghat.	No.	01	LTM	Member Operation, BIWTA	GOB (Rev.)	6.50	Planned dates Planned days Actual dates	-	08-11-23	28-11-23	19-12-23	02-01-24	09-01-24	29-01-24	-	-
14. Minor repair of 1(One) pontoons (TP-59) Madrasa road launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.50	Planned dates Planned days Actual dates	-	09-11-23	29-11-23	20-12-23	03-01-24	10-01-24	30-01-24	-	-
15. Minor repair of 1(One) pontoons (TP-132) Chandpur puraton launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.50	Planned dates Planned days Actual dates	-	12-11-23	02-12-23	23-12-23	06-01-24	13-01-24	02-02-24	-	-
16. Minor repair of 1(one) pontoons (LP-14) Horina ferry ghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.50	Planned dates Planned days Actual dates	-	13-11-23	03-12-23	24-12-23	07-01-24	14-01-24	03-02-24	-	-
17. Minor repair of 1(one) pontoons (LP-36) Patarhat ferry ghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.50	Planned dates Planned days Actual dates	-	14-11-23	04-12-23	25-12-23	08-01-24	15-01-24	04-02-24	-	-
						100.75										

  
 মোহাম্মদ মাসুদ হোসেন  
 সদস্য (পরিকল্পনা ও পরিচালন)  
 বিআইডব্লিউটিএ, ঢাকা

  
 কমজোর জারিফ আহমেদ মোস্তফা  
 চেয়ারম্যান  
 বিআইডব্লিউটিএ, ঢাকা

  
 মোহাম্মদ মাসুদ হোসেন  
 সদস্য (পরিকল্পনা ও পরিচালন)  
 বিআইডব্লিউটিএ, ঢাকা

Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd.cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>	<b>7</b>	<b>8</b>	<b>9</b>	<b>10</b>	<b>11</b>	<b>12</b>	<b>13</b>	<b>14</b>	<b>15</b>	<b>16</b>	<b>17</b>	<b>18</b>
<u>under</u> <b>Chandpur area</b> Minor repair of 1(one) pontoons (MP-67) Miyar bazaar launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates Planned days Actual dates	- - -	14-11-23 0 -	04-12-23 21 -	25-12-23 21 -	08-01-24 14 -	15-01-24 7 -	04-02-24 21 -	- 84 -	- 45 -
19. Minor repair of 1(one) pontoons (MP-78) Vashanchar launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates Planned days Actual dates	- - -	15-11-23 0 -	05-12-23 21 -	26-12-23 21 -	09-01-24 14 -	16-01-24 7 -	05-02-24 21 -	- 84 -	- 45 -
20. Minor repair of 1(one) pontoons (MP-253) Char Durgapur launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates Planned days Actual dates	- - -	16-11-23 0 -	06-12-23 21 -	27-12-23 21 -	10-01-24 14 -	17-01-24 7 -	06-02-24 21 -	- 84 -	- 45 -
21. Minor repair of 1(one) pontoons (MP-254) Charomed launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates Planned days Actual dates	- - -	19-11-23 0 -	09-12-23 21 -	30-12-23 21 -	13-01-24 14 -	20-01-24 7 -	09-02-24 21 -	- 84 -	- 45 -
22. Minor repair of 1(one) pontoons (MP-201) Noyarhat launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates Planned days Actual dates	- - -	20-11-23 0 -	10-12-23 21 -	31-12-23 21 -	14-01-24 14 -	21-01-24 7 -	10-02-24 21 -	- 84 -	- 45 -

130.75

(স্বাক্ষরিত) ১৩.০১.২০২৪  
১৩.০১.২০২৪  
১৩.০১.২০২৪  
১৩.০১.২০২৪

মোহাম্মদ ইউজ জামান  
সদস্য পরিচালনা ও পরিচালন  
বিআইডব্লিউটিএ, ঢাকা

কমতের আরিফ আহমেদ মোক্তা  
চেয়ারম্যান  
বিআইডব্লিউটিএ, ঢাকা





Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>under Barishal area</b>	No.	01	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates	-	16-08-23	05-09-23	24-09-23	08-10-23	15-10-23	06-11-23	-	-
Minor repair of 1(one) pontoons (SP-109) Khaldarial launchghat.							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
2.	No.	01	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates	-	17-08-23	06-09-23	25-09-23	09-10-23	16-10-23	07-11-23	-	-
Minor repair of 1(one) pontoons (SP-302) Udoykathi launchghat.							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
3.	No.	01	LTM	Member Operation, BIWTA	GOB (Rev.)	6.50	Planned dates	-	20-08-23	09-09-23	28-09-23	12-10-23	19-10-23	10-11-23	-	-
Minor repair of 1(one) pontoons (MP-398) Bokshibazar launchghat.							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
4.	No.	01	LTM	Member Operation, BIWTA	GOB (Rev.)	6.50	Planned dates	-	21-08-23	10-09-23	29-09-23	13-10-23	20-10-23	11-11-23	-	-
Minor repair of 1(one) pontoons (MP-72) Mokamia launchghat.							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
5.	No.	01	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates	-	22-08-23	11-09-23	30-09-23	14-10-23	21-10-23	12-11-23	-	-
Minor repair of 1(one) pontoons (MP-246) Jugirkanda launchghat.							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-

174.25

৬/১১/২৩


সচিব (পরিচালনা ও পরিচালন)  
বিশ্বাসযোগ্য প্রতিষ্ঠান  
কম্পিউটার অফিস

মোহাম্মদ মনোজ উজ জামান  
সচিব (পরিচালনা ও পরিচালন)  
বিশ্বাসযোগ্য প্রতিষ্ঠান  
কম্পিউটার অফিস

কম্পিউটার অফিস আহমেদ মোস্তফা  
চেয়ারম্যান  
বিশ্বাসযোগ্য প্রতিষ্ঠান  
কম্পিউটার অফিস

Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>Barishal area</b>							Planned dates		22-08-23	11-09-23	30-09-23	14-10-23	21-10-23	12-11-23		
Minor repair of 1(one) pontoons (SP-351) Dabirchar launchghat.	No.	01	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned days Actual dates	-	0	21	21	14	7	21	84	45
7. Minor repair of 1(one) pontoons (SP-380) Sultan hawlder launchghat.	No.	01	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	-	23-08-23	12-09-23	01-10-23	15-10-23	22-10-23	13-11-23	-	-
8. Minor repair of 1(one) pontoons (SP-329) Baithakatha launchghat.	No.	01	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	-	24-08-23	13-09-23	02-10-23	16-10-23	23-10-23	14-11-23	-	-
9. Minor repair of 1(one) pontoons (MP-203) Charshiba launchghat.	No.	01	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates Planned days Actual dates	-	27-08-23	16-09-23	05-10-23	19-10-23	26-10-23	17-11-23	-	-
						<b>195.25</b>			0	21	21	14	7	21	84	45

  
 মোহাম্মদ মসৌয়র উজ্জামান  
 সচিব (পরিকল্পনা ও পরিসংলন)  
 বিআইডব্লিউটিএ, ঢাকা

  
 কামতের আরিফ আহমেদ মোস্তফা  
 চেয়ারম্যান  
 বিআইডব্লিউটিএ, ঢাকা

Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd.cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>Barishal area</b> Minor repair of 1(one) pontoons (SP-386) Velumia beshoroder matha launchghat.	No.	01	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates	-	27-08-23	16-09-23	05-10-23	19-10-23	26-10-23	17-11-23	-	-
							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
11. Minor repair of 1(one) pontoons (SP-120) Shorshibazar launchghat.	No.	01	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates	-	28-08-23	17-09-23	06-10-23	20-10-23	27-10-23	18-11-23	-	-
							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
12. Minor repair of 1(one) pontoons (SP-292) Barguna puran ghat.	No.	01	LTM	Member Operation, BIWTA	GOB (Rev.)	4.60	Planned dates	-	29-08-23	18-09-23	07-10-23	21-10-23	28-10-23	19-11-23	-	-
							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
13. Minor repair of 1(one) pontoons (SP-143) Beshaserhat launchghat.	No.	01	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates	-	30-08-23	19-09-23	08-10-23	22-10-23	29-10-23	20-11-23	-	-
							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
							Actual dates	-	-	-	-	-	-	-	-	-
						<b>214.85</b>										

(স্বাক্ষরিত) ১৩-১০-২৩  
১৩/১০/২৩  
১৩/১০/২৩

মোহাম্মদ নোয়ান উজ জামান  
সদস্য (পরিকল্পনা ও পরিচালন)  
বিআইডরিউটিএ, ঢাকা

কমডোর আরিফ আহমেদ মোস্তফা  
চেয়ারম্যান  
বিআইডরিউটিএ, ঢাকা

Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>Barishal area</b>																
Minor repair of 1(one) pontoons (SP-399) Kalikabari launchghat.	No.	01	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates	-	30-08-23	19-09-23	08-10-23	22-10-23	29-10-23	20-11-23	-	-
							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
15. Minor repair of 1(one) pontoons (TP-96) Dholigourmagar launchghat.	No.	01	LTM	Member Operation, BIWTA	GOB (Rev.)	10.00	Planned dates	-	31-08-23	20-09-23	09-10-23	23-10-23	30-10-23	21-11-23	-	-
							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
16. Minor repair of 1(one) pontoons (SP-335) Palpara launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates	-	03-09-23	23-09-23	12-10-23	26-10-23	02-11-23	24-11-23	-	-
							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
17. Minor repair of 1(one) pontoons (SP-215) Awrabunia launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates	-	04-09-23	24-09-23	13-10-23	27-10-23	03-11-23	25-11-23	-	-
							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
18. Minor repair of 1(one) pontoons (MP-60) Kalagashia launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates	-	05-09-23	25-09-23	14-10-23	28-10-23	04-11-23	26-11-23	-	-
							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-

245.85

১৫/১১/২৩  
১৫/১১/২৩  
১৫/১১/২৩

মোহাম্মদ খানসার উজ্জ্বল জামান  
সদস্য (পরিচালনা ও পরিচালন)  
বিসাইডলিউটিএ, ঢাকা

কমডোর আরিফ আহমেদ মোস্তফা  
চেয়ারম্যান  
বিসাইডলিউটিএ, ঢাকা

Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
19.	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<u>under Barishal area</u>	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates	-	10-10-23	30-10-23	19-11-23	04-12-23	11-12-23	03-01-24	-	-
Minor repair of 1(one) pontoons (STP-01) Ramnawaj launchghat.							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
20.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates	-	11-10-23	31-10-23	20-11-23	05-12-23	12-12-23	04-01-24	-	-
Minor repair of 1(One) pontoons (LP-06). Dokhin Kourikhara launchghat.							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
21.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates	-	12-10-23	01-11-23	21-11-23	06-12-23	13-12-23	05-01-24	-	-
Minor repair of 1(One) pontoons (LP-252). Lengutia launchghat.							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
22.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.50	Planned dates	-	15-10-23	04-11-23	24-11-23	09-12-23	16-12-23	08-01-24	-	-
Minor repair of 1(One) pontoons (TP-08). Shikarpur launchghat.							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-

369.35

স্বাক্ষরিত  
১৫/১২/২৩  
১৫/১২/২৩



মোহাম্মদ মাসুদ হোসেন  
সদস্য (পরিচালনা ও পরিদর্শন)  
বিআইডব্লিউটিএ, ঢাকা




কমডোর আরিফ আহমেদ মোস্তফা  
চেয়ারম্যান  
বিআইডব্লিউটিএ, ঢাকা

	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
23.	Minor repair of 1(One) pontoons (TP-49). Nolcity launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.50	Planned dates	-	15-10-23	04-11-23	24-11-23	09-12-23	16-12-23	08-01-24	-	-
								Planned days	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-
24.	Minor repair of 1(One) pontoons (TP-60). Rangabali launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	7.50	Planned dates	-	16-10-23	05-11-23	25-11-23	10-12-23	17-12-23	09-01-24	-	-
								Planned days	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-
25.	Minor repair of 1(One) pontoons (TP-64). Chandmary cargo ghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	7.50	Planned dates	-	17-10-23	06-11-23	26-11-23	11-12-23	18-12-23	10-01-24	-	-
								Planned days	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-
26.	Minor repair of 1(One) pontoons (TP-117). Dokhin Kourikhara launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	7.50	Planned dates	-	18-10-23	07-11-23	27-11-23	12-12-23	19-12-23	11-01-24	-	-
								Planned days	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-
27.	Minor repair of 1(One) pontoons (TP-121). Ghosherhat launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	7.50	Planned dates	-	19-10-23	08-11-23	28-11-23	13-12-23	20-12-23	12-01-24	-	-
								Planned days	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-

305.85

  
 Md. Zahidul Karim  
 Director (Procurement) & Administration  
 BIWTA

  
 Md. Zahidul Karim  
 Director (Procurement) & Administration  
 BIWTA

মোহাম্মদ মনোয়ার উজ্জ্বল  
 সদস্য (পরিকল্পনা ও পরিচালনা)  
 বিআইডব্লিউটিএ, ঢাকা

Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Minor repair of 1(One) pontoons (TP-122). Bailyatoli launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	7.50	Planned dates Planned days Actual dates	- - -	19-10-23 0 -	08-11-23 21 -	28-11-23 21 -	13-12-23 14 -	20-12-23 7 -	12-01-24 21 -	- 84 -	- 45 -
29. Minor repair of 1(One) pontoons (TP-123). Betagi launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.50	Planned dates Planned days Actual dates	- - -	22-10-23 0 -	11-11-23 21 -	01-12-23 21 -	16-12-23 14 -	23-12-23 7 -	15-01-24 21 -	- 84 -	- 45 -
30. Minor repair of 1(One) pontoons (TP-138). Kakchira launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.50	Planned dates Planned days Actual dates	- - -	23-10-23 0 -	12-11-23 21 -	02-12-23 21 -	17-12-23 14 -	24-12-23 7 -	16-01-24 21 -	- 84 -	- 45 -
31. Minor repair of 1(One) pontoons (TP-156). Nurainpur launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	7.50	Planned dates Planned days Actual dates	- - -	24-10-23 0 -	13-11-23 21 -	03-12-23 21 -	18-12-23 14 -	25-12-23 7 -	17-01-24 21 -	- 84 -	- 45 -
32. Minor repair of 1(One) pontoons (TP-157). Dhulia launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	7.50	Planned dates Planned days Actual dates	- - -	25-10-23 0 -	14-11-23 21 -	04-12-23 21 -	19-12-23 14 -	26-12-23 7 -	18-01-24 21 -	- 84 -	- 45 -
33. Minor repair of 1(One) pontoons (TP-179). Hularhat launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates Planned days Actual dates	- - -	26-10-23 0 -	15-11-23 21 -	05-12-23 21 -	20-12-23 14 -	27-12-23 7 -	19-01-24 21 -	- 84 -	- 45 -
						347.35										

347.35

স্বাক্ষরিত  
১৫/০১/২০২৪  
১৫/০১/২০২৪

মোঃ আব্দুল মন্সুর উজ্জ্বল  
সদস্য (পরিচালনা ও পরিচালনা)  
বিআইডব্লিউটিএ, ঢাকা

কমডোর আরিফ আহমেদ মোস্তফা  
চেয়ারম্যান  
বিআইডব্লিউটিএ, ঢাকা

Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd.cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.	
2. Minor repair of 1(One) pontoons (SBP-06). Koratia Switch gate launchghat.	No.	4	5 LTM	6 Member Operation, BIWTA	7 GOB (Rev.)	8 5.00	9 Planned dates	10 -	11 26-10-23	12 15-11-23	13 05-12-23	14 20-12-23	15 27-12-23	16 19-01-24	17 -	18 -	
35. Minor repair of 1(One) pontoons (MP-15). Shorshina launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates Planned days Actual dates	-	29-10-23	18-11-23	08-12-23	23-12-23	30-12-23	20-01-24	-	-	-
36. Minor repair of 1(One) pontoons (MP-20). Chorkalmi launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates Planned days Actual dates	-	30-10-23	19-11-23	09-12-23	24-12-23	31-12-23	21-01-24	-	-	-
37. Minor repair of 1(One) pontoons (MP-33). Gaimara launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates Planned days Actual dates	-	31-10-23	20-11-23	10-12-23	25-12-23	01-01-24	22-01-24	-	-	-
38. Minor repair of 1(One) pontoons (MP-77). Nimdi launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates Planned days Actual dates	-	01-11-23	21-11-23	11-12-23	26-12-23	02-01-24	23-01-24	-	-	-
						376.35											

মোহাম্মদ মনোয়ার উজ্জ্বল জামান  
সকস (পরিচালনা ও পরিচালন)  
বিআইডব্লিউটিএ, ঢাকা

কমালের আরিফ আহমেদ মোস্তফা  
চেয়ারম্যান  
বিআইডব্লিউটিএ, ঢাকা


১৫/১২/২৩  
১৫/১২/২৩  
১৫/১২/২৩




Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract	
2. Minor repair of 1(One) pontoons (MP-83). Baherchar (Baofal) launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.50	Planned dates Planned days Actual dates	- - -	01-11-23	21-11-23	11-12-23	26-12-23	02-01-24	23-01-24	17	18	-
Minor repair of 1(One) pontoons (MP-245). Bamna launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates Planned days Actual dates	- - -	02-11-23	22-11-23	13-12-23	27-12-23	03-01-24	24-01-24	-	-	-
41. Minor repair of 1(One) pontoons (MP-341). Awliyapur launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates Planned days Actual dates	- - -	05-11-23	25-11-23	16-12-23	30-12-23	06-01-24	27-01-24	-	-	-
42. Minor repair of 1(One) pontoons (SP-284) Kalijira launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	- - -	06-11-23	26-11-23	17-12-23	31-12-23	07-01-24	28-01-24	-	-	-
43. Minor repair of 1(One) pontoons (SP-366) West Moluhat Talukder Hula ghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	- - -	07-11-23	27-11-23	18-12-23	01-01-24	08-01-24	29-01-24	-	-	-
44. Minor repair of 1(One) pontoons (2P-281) Abdur Rahman college ghat.	No.	01	LTM	Member Operation, BIWTA	GOB (Rev.)	4.80	Planned dates Planned days Actual dates	- - -	08-11-23	28-11-23	19-12-23	02-01-24	09-01-24	29-01-24	-	-	-

408.65

বিঃ দ্রঃ উক্ত শাখায় মোট পন্থন সংখ্যা ২০১টি, শাখা হতে ৯৩টি পন্থনের চাহিদা প্রেরণ করা হলে বাজেট সন্নতার কারণে ১ম ধাপে ৪৪টি এবং ০৮টি, মোট ৫২টি পন্থন ২০২৩-২০২৪ অর্থ বছরের কর্মপরিকল্পনায় অন্তর্ভুক্ত করা হয়েছে।  
আনাকাঙ্ক্ষিত দৃষ্টিনাজনিত কারনে কর্মপরিকল্পনার বাহিরে ২/১টি পন্থন জরুরী মোরামতের প্রয়োজন হতে পারে।

  
কমডোর আফিক আহমেদ সোজফা  
চেয়ারম্যান  
বিআইডব্লিউটিএ, ঢাকা

  
মোহাম্মদ হুমায়ূন উজ্জ্বল  
সদস্য (পরিকল্পনা ও পরিচালনা)  
বিআইডব্লিউটিএ, ঢাকা

Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<u>under</u> Sadarghat area	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	4.90	Planned dates	-	05-09-23	25-09-23	14-10-23	28-10-23	04-11-23	26-11-23	-	-
Minor repair of 1(one) pontoons (TP-160) Shampur launchghat.							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
2.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.50	Planned dates	-	07-09-23	27-09-23	16-10-23	30-10-23	06-11-23	28-11-23	-	-
Minor repair of 1(one) pontoons (MP-79) Showarighat launchghat.							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
3.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	3.00	Planned dates	-	10-09-23	30-09-23	19-10-23	02-11-23	09-11-23	01-12-23	-	-
Minor repair of 1(one) pontoons (TP-71) Nowabbari launchghat.							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
4.	No.	02	LTM	Member Operation, BIWTA	GOB (Rev.)	4.80	Planned dates	-	11-09-23	01-10-23	20-10-23	03-11-23	10-11-23	02-12-23	-	-
Minor repair of 1(one) pontoons (TP-93) Mirarhat launchghat.							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
5.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	4.80	Planned dates	-	12-09-23	02-10-23	21-10-23	04-11-23	11-11-23	03-12-23	-	-
Minor repair of 1(one) pontoons (TP-73) Showarighat launchghat.							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
6.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates	-	09-10-23	29-10-23	18-11-23	03-12-23	10-12-23	02-01-24	-	-
Minor repair of 1(One) pontoons (MP-359) Badamtoli launchghat.							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-

438.65

স্বাক্ষরিত  
১৬/১১/২৩

স্বাক্ষরিত  
১৬/১১/২৩

স্বাক্ষরিত  
১৬/১১/২৩

কমডার আরিফ আহমেদ মোস্তফা  
চেয়ারম্যান  
বিআইডব্লিউটিএ, ঢাকা

Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd.cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>under Sadarghat area</b>	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	4.90	Planned dates	-	03-10-23	23-10-23	12-11-23	27-11-23	04-12-23	26-12-23	-	-
Minor repair of 1(one) pontoons (TP-168) Mirarbag launchghat.							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
8. Minor repair of 1(One) pontoons (TP-34). Shampur (Nou Police)	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.50	Planned dates	-	04-10-23	24-10-23	13-11-23	28-11-23	05-12-23	27-12-23	-	-
							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
9. Minor repair of 1(One) pontoons (TP-131). Shampur (Nou Police)	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.20	Planned dates	-	05-10-23	25-10-23	14-11-23	29-11-23	06-12-23	28-12-23	-	-
							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
10. Minor repair of 1(One) pontoons (TP-158). Nowabbari ghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.30	Planned dates	-	-	-	-	-	-	-	-	-
							Planned days	-	-	-	-	-	-	-	-	-
							Actual dates	-	-	-	-	-	-	-	-	-
11. Minor repair of 1(One) pontoons (MP-71). Shampur dock.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates	-	09-10-23	29-10-23	18-11-23	03-12-23	10-12-23	02-01-24	-	-
							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-

Work complete at 2022-2023 financial year.

467.55

৪ দ্রঃ উক্ত শাখায় মোট পন্থন সংখ্যা ৭৭টি, শাখা হতে ২১টি পন্থনের চাহিদা প্রেরণ করা হলে বাজেট সঙ্গতর কারণে ১ম ধাপে ১১টি এবং ২য় ধাপে ০৫টি, মোট ১৬টি পন্থন ২০২৩-২০২৪ অর্থ বছরের কর্মপরিকল্পনায় অন্তর্ভুক্ত করা হয়েছে। আনাকাঙ্ক্ষিত দৃষ্টিনাজনিত কারণে কর্মপরিকল্পনার বাহিরে ২/১টি পন্থন জরুরী মোরামতের প্রয়োজন হতে পারে।

(স্বাক্ষরিত)

১৩/১২/২৩

১৩/১২/২৩

১৩/১২/২৩

১৩/১২/২৩




মোহাম্মদ মাসুদ হোসেন  
সচিব (পরিকল্পনা ও পরিচালনা)  
বিআইডব্লিউটিএ, ঢাকা




কমডোর সারিক আহমেদ মোস্তফা  
চেয়ারম্যান  
বিআইডব্লিউটিএ, ঢাকা

Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<u>under Khulna area</u>	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	4.50	Planned dates	-	12-09-23	02-10-23	21-10-23	04-11-23	11-11-23	03-12-23	-	-
Minor repair of 1(one) pontoons (SP-303) Dawlatpur launchghat.							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
2.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	4.95	Planned dates	-	13-09-23	03-10-23	22-10-23	05-11-23	12-11-23	04-12-23	-	-
Minor repair of 1(one) pontoons (MP-399) Jorshing launchghat.							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
3.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	4.90	Planned dates	-	14-09-23	04-10-23	23-10-23	06-11-23	13-11-23	05-12-23	-	-
Minor repair of 1(one) pontoons (SP-122) Madinabad launchghat.							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
4.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates	-	17-09-23	07-10-23	26-10-23	09-11-23	16-11-23	08-12-23	-	-
Minor repair of 1(one) pontoons (SP-368) Jaigermahal launchghat.							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
5.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	4.50	Planned dates	-	18-09-23	08-10-23	27-10-23	10-11-23	17-11-23	09-12-23	-	-
Minor repair of 1(one) pontoons (SP-347) Narayanpur launchghat.							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
6.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates	-	19-09-23	09-10-23	28-10-23	11-11-23	18-11-23	10-12-23	-	-
Minor repair of 1(one) pontoons (SP-90) Mollarhat launchghat.							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-

496.4

  
 মোহাম্মদ মাসুদুল করিম  
 সদস্য (পরিচালনা ও পরিচালনা)  
 বিআইডব্লিউটিএ, ঢাকা

  
 কমান্ডার জারিক আহমেদ সোহরাব  
 চেয়ারম্যান  
 বিআইডব্লিউটিএ, ঢাকা

Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd.cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<u>under Khulna area</u> Minor repair of 1(one) pontoons (TP-98) Shonashi roket gbat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	7.50	Planned dates Planned days Actual dates	-	03-12-23	23-12-23	13-01-24	27-01-24	03-02-24	23-02-24	-	-
Minor repair of 1(one) pontoons (LP-17) Ghashiyakhali toll point.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.50	Planned dates Planned days Actual dates	-	04-12-23	24-12-23	14-01-24	28-01-24	04-02-24	24-02-24	-	-
Minor repair of 1(one) pontoons (MP-42) Nolayan launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates Planned days Actual dates	-	05-12-23	25-12-23	15-01-24	29-01-24	05-02-24	25-02-24	-	-
Minor repair of 1(one) pontoons (MP-73) Talkhali launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates Planned days Actual dates	-	06-12-23	26-12-23	16-01-24	30-01-24	06-02-24	26-02-24	-	-
Minor repair of 1(one) pontoons (MP-370) Morullah launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates Planned days Actual dates	-	07-12-23	27-12-23	17-01-24	31-01-24	07-02-24	27-02-24	-	-
									0	21	21	14	7	21	84	45
									-	-	-	-	-	-	-	-
									-	-	-	-	-	-	-	-
									0	21	21	14	7	21	84	45
									-	-	-	-	-	-	-	-

527.4

১৯ জানুয়ারি ২০২৪  
১৯ জানুয়ারি ২০২৪  
১৯ জানুয়ারি ২০২৪

মোহাম্মদ মনোয়ার উজ্জমান  
সদস্য (পরিচালনা ও পরিচালন)  
বিআইডব্লিউটিএ, ঢাকা

কমডোর জারিফ আহমেদ শোভা  
চেয়ারম্যান  
বিআইডব্লিউটিএ, ঢাকা

Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd.cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Minor repair of 1(one) pontoons (MP-378) Laudob launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates Planned days Actual dates	-	07-12-23	27-12-23	17-01-24	31-01-24	07-02-24	27-02-24	-	-
Minor repair of 1(one) pontoons (SP-179) Horhorpur launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	-	10-12-23	30-12-23	20-01-24	03-02-24	10-02-24	01-03-24	-	-
Minor repair of 1(one) pontoons (SP-193) Deyara kheyaghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	-	11-12-23	31-12-23	21-01-24	04-02-24	11-02-24	02-03-24	-	-
Minor repair of 1(one) pontoons (SP-289) Goriyabari launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	4.20	Planned dates Planned days Actual dates	-	12-12-23	01-01-24	22-01-24	05-02-24	12-02-24	03-03-24	-	-
									0	21	21	14	7	21	84	45
									-	-	-	-	-	-	-	-

547.6

বিঃ দ্রঃ উক্ত শাখায় মোট পটুনে সংখ্যা ৬টি, শাখা হতে ২টি পটুনের চাহিদা প্রেরণ করা হলে বাজেট সল্পতার কারণে ১ম ধাপে ১টি এবং ২য় ধাপে ০টি, মোট ২টি পটুন ২০২৩-২০২৪ অর্থ বছরের কর্মপরিকল্পনায় অন্তর্ভুক্ত করা হয়েছে। আনাকল্পিত দৃষ্টিনাজনিত কারণে কর্মপরিকল্পনার বাহিরে ২/১টি পটুন জরুরী মোরামতের প্রয়োজন হতে পারে।

১৫/০৩/২৪  
০৯:১৫  
১৫/০৩/২৪  
০৯:১৫

মোহাম্মদ মনোয়ার উজ্জ্বল  
সদস্য (পরিকল্পনা ও পরিচালনা)  
বিআইডব্লিউটিএ, ঢাকা

কমজের আরিফ আহমেদ মোস্তফা  
চেয়ারম্যান  
বিআইডব্লিউটিএ, ঢাকা

Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd.cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<u>under Chottogram area</u>	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	4.50	Planned dates	-	19-09-23	09-10-23	28-10-23	11-11-23	18-11-23	10-12-23	-	-
Minor repair of 1(one) pontoons (SP-115) Kaptai launchghat.							Planned days Actual dates	-	0	21	21	14	7	21	84	45
2.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	4.95	Planned dates	-	20-09-23	10-10-23	29-10-23	12-11-23	19-11-23	11-12-23	-	-
Minor repair of 1(one) pontoons (MP-385) Chairman ghat, hatia.							Planned days Actual dates	-	0	21	21	14	7	21	84	45
3.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates	-	13-12-23	02-01-24	23-01-24	06-02-24	13-02-24	04-03-24	-	-
Minor repair of 1(one) pontoons (MP-396) Chairmanghat							Planned days Actual dates	-	0	21	21	14	7	21	84	45
4.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	7.00	Planned dates	-	13-12-23	02-01-24	23-01-24	06-02-24	13-02-24	04-03-24	-	-
Minor repair of 1(one) pontoons (MP-397) Tomruddin ghat.							Planned days Actual dates	-	0	21	21	14	7	21	84	45
5.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates	-	14-12-23	03-01-24	24-01-24	07-02-24	14-02-24	05-03-24	-	-
Minor repair of 1(one) pontoons (MP-406) Feringybar ghat.							Planned days Actual dates	-	0	21	21	14	7	21	84	45

574.05

১৯/০১/২০২৪  
১৯/০১/২০২৪  
১৯/০১/২০২৪

মোহাম্মদ মনোয়ার উজ্জামান  
সদস্য (পরিকল্পনা ও পরিচালনা)  
বিসাইডপ্রজেক্টসিএ, ঢাকা

কমডোর আরিফ আহমেদ মোস্তফা  
চেয়ারম্যান  
বিসাইডপ্রজেক্টসিএ, ঢাকা

Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd.cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Minor repair of 1(one) pontoons (MP-409) Thegamukh launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates	-	17-12-23	06-01-24	27-01-24	10-02-24	17-02-24	08-03-24	-	-
							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
7. Minor repair of 1(one) pontoons (TP-176) Teknaf launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	7.00	Planned dates	-	18-12-23	09-01-24	28-01-24	11-02-24	18-02-24	09-03-24	-	-
							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-

587.05

বিঃ দ্রঃ উক্ত শাখায় মোট পটুন সংখ্যা ৩১টি, শাখা হতে ২৬টি পটুনের চাহিদা প্রেরণ করা হলে বাজেট সল্লতার কারণে ১ম ধাপে ০৭টি এবং ২য় ধাপে ০১টি, মোট ০৮টি পটুন ২০২৩-২০২৪ অর্থ বছরের কর্মপরিকল্পনায় অন্তর্ভুক্ত করা হয়েছে। আনাকাঙ্ক্ষিত কৃষিচর্চাজনিত কারনে কর্মপরিকল্পনার বাহিরে ২/১টি পটুন জরুরী মেরামতের প্রয়োজন হতে পারে।

৬

৬/৬/২৪  
১০০৬৩০৬১৩  
১০০৬৩০৬১৩  
(১০০৬৩০৬১৩)

মোহাম্মদ হোসেন আলী উজ্জ্বল  
সদস্য (পরিকল্পনা ও পরিচালন)  
বিআইডব্লিউটিএ, ঢাকা

৬  
কমডোর আরিফ আহমেদ মোস্তফা  
চেয়ারম্যান

বিআইডব্লিউটিএ, ঢাকা



Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<u>under Naravangani area</u> Minor repair of 1(one) pontoons (SP-168) Central ferryghat	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	- - -	25-09-23 0	15-10-23 21 -	04-11-23 21 -	18-11-23 14 -	25-11-23 7 -	17-12-23 21 -	- 84 -	- 45 -
2. Minor repair of 1(one) pontoons (SP-234) Daudkandi launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	- - -	25-09-23 0	15-10-23 21 -	04-11-23 21 -	18-11-23 14 -	25-11-23 7 -	17-12-23 21 -	- 84 -	- 45 -
3. Minor repair of 1(one) pontoons (SP-320) Maniknagar launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	- - -	26-09-23 0	16-10-23 21 -	05-11-23 21 -	19-11-23 14 -	26-11-23 7 -	18-12-23 21 -	- 84 -	- 45 -
4. Minor repair of 1(one) pontoons (SP-332) Solimganj launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	- - -	27-09-23 0	17-10-23 21 -	06-11-23 21 -	20-11-23 14 -	27-11-23 7 -	19-12-23 21 -	- 84 -	- 45 -
5. Minor repair of 1(One) pontoons (SP-359). Showdagarkandi launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	- - -	01-10-23 0	21-10-23 21 -	10-11-23 21 -	25-11-23 14 -	02-12-23 7 -	24-12-23 21 -	- 84 -	- 45 -

612.05

স্বাক্ষরিত  
১৯/১২/২৩  
১৯/১২/২৩  
১৯/১২/২৩

মোহাম্মদ মনোয়ার উজ জামান  
সদস্য (পরিকল্পনা ও পরিচালন)  
বিআইডব্লিউটিএ, ঢাকা

কমজোর আরিফ আহমেদ মোস্তফা  
চেয়ারম্যান  
বিআইডব্লিউটিএ, ঢাকা


Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Minor repair of 1(One) pontoons (MP-27), Boktaboli launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates	-	02-10-23	22-10-23	11-11-23	26-11-23	03-12-23	25-12-23	-	-
							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
7. Minor repair of 1(One) pontoons (TP-15), 5no. ghat, Narayanganj.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.50	Planned dates	-	03-10-23	23-10-23	12-11-23	27-11-23	04-12-23	26-12-23	-	-
							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-

624.55

বিঃ দ্রঃ উক্ত শাখায় মোট পন্টুন সংখ্যা ৭২টি, শাখা হতে ১৭টি পন্টুনের চাহিদা প্রেরণ করা হলে বাজেট সল্পতার কারণে ১ম ধাপে ০৭টি এবং ২য় ধাপে ০২টি, মোট ০৯টি পন্টুন ২০২৩-২০২৪ অর্থ বছরের কর্মপরিকল্পনায় অন্তর্ভুক্ত করা হয়েছে। আনকসিদ্ধিত দৃষ্টিনাজনিত কারনে কর্মপরিকল্পনার বাহিরে ২/১টি পন্টুন জরুরী মেয়ামতের প্রয়োজন হতে পারে।

১৫/১২/২৩  
১৫/১২/২৩  
১৫/১২/২৩  
১৫/১২/২৩

মোহাম্মদ মনোয়ার উজ্জামান  
সদস্য (পরিশুদ্ধতা ও পরিচালন)  
বিআইডব্লিউটিএ, ঢাকা

  
কমরুজ্জামান আরিফ আহমেদ মোস্তফা  
চেয়ারম্যান  
বিআইডব্লিউটিএ, ঢাকা

Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
under Shirajani area	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates	-	20-11-23	10-12-23	31-12-23	14-01-24	21-01-24	10-02-24	-	-
Minor repair of 1 (one) pontoons (SP-360) Meghi launchghat.							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
2. Minor repair of 1 (one) pontoons (MP-349) Balashi launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates	-	21-11-23	11-12-23	01-01-24	15-01-24	22-01-24	11-02-24	-	-
							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
3. Minor repair of 1 (one) pontoons (LP-32) Balashi ferryghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates	-	22-11-23	12-12-23	02-01-24	16-01-24	23-01-24	12-02-24	-	-
							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
4. Minor repair of 1 (one) pontoons (LP-34) Bahadurabad ferryghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates	-	23-11-23	13-12-23	03-01-24	17-01-24	24-01-24	13-02-24	-	-
							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-

647.55


বঃ প্রঃ উক্ত শাখায় মোট পটুন সংখ্যা ১২টি, শাখা হতে ০৭টি পটুনের চাহিদা প্রেরণ করা হলে বাজেট সঙ্গতির কারণে ১ম ধাপে ০৪টি এবং ২য় ধাপে ০১টি, মোট ০৫টি পটুন ২০২৩-২০২৪ অর্থ বছরের কর্মপরিকল্পনায় অন্তর্ভুক্ত করা হয়েছে। আনাকাঙ্ক্ষিত দৃষ্টিগোচরিত কারণে কর্মপরিকল্পনার বাহিরে ২টি পটুন জরুরী মেয়ামতের প্রয়োজন হতে পারে।


১৩/০২/২৪  
১৩/০২/২৪  
১৩/০২/২৪  
১৩/০২/২৪


মোহাম্মদ হুমায়ূন উজ্জ্বল  
সদস্য (পরিকল্পনা ও পরিচালন)  
বিআইডিউটিএ, ঢাকা

১৩

Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>under Mawa area</b>	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates	-	26-11-23	16-12-23	06-01-24	20-01-24	27-01-24	16-02-24	-	-
Minor repair of 1(one) pontoons (LP-20) Shemulia ferry ghat.							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
2.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	7.00	Planned dates	-	27-11-23	17-12-23	07-01-24	21-01-24	28-01-24	17-02-24	-	-
Minor repair of 1(one) pontoons (TP-88) C&B ghat.							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
3.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates	-	28-11-23	18-12-23	08-01-24	22-01-24	29-01-24	18-02-24	-	-
Minor repair of 1(one) pontoons (LP-26) Shemulia Ino. ferryghat.							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
4.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00										
Minor repair of 1(one) pontoons (TP-183) Fotulla launchghat.																
5.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates	-	29-11-23	19-12-23	09-01-24	23-01-24	30-01-24	19-02-24	-	-
Minor repair of 1(one) pontoons (TP-167) Gopalpur launchghat.							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
						<b>676.55</b>										


  
 মোহাম্মদ মনোয়ার হুজ্জাতুল্লাহ  
 সদস্য (পরিচালনা ও পরিচালক)  
 বিআইউটিএ, ঢাকা


  
 কমজার আরিফ আহমেদ মোস্তফা  
 চেয়ারম্যান  
 বিআইউটিএ, ঢাকা


  
 মোহাম্মদ মনোয়ার হুজ্জাতুল্লাহ  
 সদস্য (পরিচালনা ও পরিচালক)  
 বিআইউটিএ, ঢাকা

Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd.cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Minor repair of 1(one) pontoons (TP-90) C&B ghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	7.50	Planned dates	-	30-11-23	20-12-23	10-01-24	24-01-24	31-01-24	20-02-24	-	-
							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
7.							Planned dates	-	03-12-23	23-12-23	13-01-24	27-01-24	03-02-24	23-02-24	-	-
Minor repair of 1(one) pontoons (TP-146) Shemulia launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
<b>690.05</b>																

বিঃ দ্রঃ উক্ত শাখায় মোট পণ্টন সংখ্যা ২০টি, শাখা হতে ১২টি পণ্টনের চাহিদা প্রেরণ করা হলে বাজেট সঙ্গততার কারণে ০৭টি পণ্টন ২০২৩-২০২৪ অর্থ বছরের কর্মপরিকল্পনায় অন্তর্ভুক্ত করা হয়েছে। আনাকাঙ্ক্ষিত দৃষ্টিনাজনিত কারণে কর্মপরিকল্পনার বাহিরে ২/১টি পণ্টন জরুরী সেরামতের প্রয়োজন হতে পারে।

  
 Md. Shamsuddin  
 Member Operation, BIWTA

  
 মোহাম্মদ শমসুদ্দিন উজ্জ্বল  
 সদস্য (পরিচালনা ও পরিচালন)  
 বিআইডব্লিউটিএ, ঢাকা

  
 কবজের আরিফ আহমেদ মোস্তফা  
 চেয়ারম্যান  
 বিআইডব্লিউটিএ, ঢাকা

Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<u>under Aricha area</u>	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.50	Planned dates Planned days Actual dates	-	21-09-23	11-10-23	30-10-23	13-11-23	20-11-23	12-12-23	-	-
Minor repair of 1(one) pontoons (MP-21) Kazirhat launchghat.									0	21	21	14	7	21	84	45
									-	-	-	-	-	-	-	-
2.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.50	Planned dates Planned days Actual dates	-	24-09-23	14-10-23	03-10-23	17-11-23	24-11-23	16-12-23	-	-
Minor repair of 1(one) pontoons (LP-19) Paturia launchghat.									0	21	21	14	7	21	84	45
									-	-	-	-	-	-	-	-
3.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	-	19-12-23	10-01-24	29-01-24	12-02-24	19-02-24	10-03-24	-	-
Minor repair of 1(one) pontoons (SBP-05) Aricha speed boat ghat.									0	21	21	14	7	21	84	45
									-	-	-	-	-	-	-	-
4.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	7.50	Planned dates Planned days Actual dates	-	19-12-23	10-01-24	29-01-24	12-02-24	19-02-24	10-03-24	-	-
Minor repair of 1(one) pontoons (TP-65) Dawlatdia Hamza ghat.									0	21	21	14	7	21	84	45
									-	-	-	-	-	-	-	-
5.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	7.50	Planned dates Planned days Actual dates	-	20-12-23	11-01-24	30-01-24	13-02-24	20-02-24	11-03-24	-	-
Minor repair of 1(one) pontoons (TP-151) Baghabari river port.									0	21	21	14	7	21	84	45
									-	-	-	-	-	-	-	-

723.05

স্বাক্ষরিত  
১৬/০৩/২০২৪  
১৬/০৩/২০২৪  
১৬/০৩/২০২৪  
১৬/০৩/২০২৪  
১৬/০৩/২০২৪  
১৬/০৩/২০২৪  
১৬/০৩/২০২৪  
১৬/০৩/২০২৪  
১৬/০৩/২০২৪





কমডোর আরিফ আহমেদ মোস্তফা  
চেয়ারম্যান  
বিশ্বাভিউজিটিএ, ঢাকা


সোহরাব মশোরার উজ্জ্বল  
সদস্য (পরিচালনা ও পরিচালন)  
বিশ্বাভিউজিটিএ, ঢাকা


Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd.cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Minor repair of 1(one) pontoons (TP-152) Baghabari river port.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	7.50	Planned dates	-	21-12-23	12-01-24	31-01-24	14-02-24	21-02-24	12-03-24	-	-
							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
Minor repair of 1(one) pontoons (TP-84) Baghabari river port.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	7.50	Planned dates	-	24-12-23	15-01-24	03-02-24	17-02-24	24-02-24	14-03-24	-	-
							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-

738.05

বিঃ দ্রঃ উক্ত শাখায় মোট পটুন সংখ্যা ২৮টি, শাখা হতে ১৯টি পটুনের চাহিদা প্রেরণ করা হলে বাজেট সন্নতার কারণে ১ম ধাপে ০৭টি এবং ২য় ধাপে ০১টি, মোট ০৮টি পটুন ২০২৩-২০২৪ অর্থ বছরের কর্মপরিকল্পনায় অন্তর্ভুক্ত করা হয়েছে। আনাকাঙ্ক্ষিত দৃষ্টিনাঞ্জিত কারনে কর্মপরিকল্পনার বাহিরে ২/১টি পটুন জরুরী মেরামতের প্রয়োজন হতে পারে।

  
 Md. Masud Hossain  
 Director (Procurement & Management)  
 BIWTA

  
 মোহাম্মদ মাসুদ হোসেন  
 ডায়েরী (পরিকল্পনা ও পরিচালনা)  
 বিআইডব্লিউটিএ, ঢাকা

  
 কমতোর আরিফ আহমেদ মোস্তফা  
 চেয়ারম্যান  
 বিআইডব্লিউটিএ, ঢাকা

Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd.cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>under Asugani area</b>	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates	-	25-12-23	16-01-24	04-02-24	18-02-24	25-02-24	15-03-24	-	-
Minor repair of 1(one) pontoons (SP-387) Mannan ghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
Minor repair of 1(one) pontoons (SP-291) Bangalpara launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates	-	25-12-23	16-01-24	04-02-24	18-02-24	25-02-24	15-03-24	-	-
							Planned dates	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
3. Minor repair of 1(one) pontoons (SP-99) Ajmeryganj launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates	-	26-12-23	17-01-24	05-02-24	19-02-24	26-02-24	16-03-24	-	-
							Planned dates	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
4. Minor repair of 1(one) pontoons (SP-117) Shoitania launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates	-	27-12-23	18-01-24	06-02-24	20-02-24	27-02-24	17-03-24	-	-
							Planned dates	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-

758.05

*(Signature)*  
 মোহাম্মদ মনোয়ার উজ্জ্বল জামান  
 সফক্য (পরিচালনা ও পরিচালন)  
 বিআইডব্লিউটিএ, ঢাকা

*(Signature)*  
 কমডোর জারিফ আহমেদ মোজফা  
 চেয়ারম্যান  
 বিআইডব্লিউটিএ, ঢাকা



Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd.cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Minor repair of 1(one) pontoons (MP-392) Chhatak cargo ghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.50	Planned dates	-	28-12-23	19-01-24	07-02-24	21-02-24	28-02-24	18-03-24	-	-
							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
Minor repair of 1(one) pontoons (MP-391) Chhatak launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.50	Planned dates	-	01-01-24	22-01-24	11-02-24	25-02-24	03-03-24	24-03-24	-	-
							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
							769.05									

বিঃ দ্রঃ উক্ত শাখায় মোট পন্থন সংখ্যা ৪১টি, শাখা হতে ১টি পন্থনের চাহিদা প্রেরণ করা হলে বাজেট সল্পতার কারণে ১ম ধাপে ০৬টি এবং ২য় ধাপে ০১টি, মোট ০৭টি পন্থন ২০২৩-২০২৪ অর্থ বছরের কর্মপরিকল্পনায় অন্তর্ভুক্ত করা হয়েছে। আনাকাঙ্ক্ষিত দৃষ্টনাজনিত কারনে কর্মপরিকল্পনার বাহিরে ২/১টি পন্থন জরুরী মেরামতের প্রয়োজন হতে পারে।

Emergency Mooring, Remooring, Shifting, Pumpout and Cement plastering to be save the defective pontoons due to uncontrolled thrust of different launches in terminal wayside launch ghats.	30.95						
	800.00						


৬/৩/২৪  
১৬/৩/২৪  
১৬/৩/২৪  
১৬/৩/২৪  
১৬/৩/২৪  
১৬/৩/২৪  
১৬/৩/২৪  
১৬/৩/২৪  
১৬/৩/২৪  
১৬/৩/২৪

800.00

Emergency Mooring, Remooring, Shifting, Pumpout and Cement plastering to be save the defective pontoons due to uncontrolled thrust of different launches in terminal wayside launch ghats.




সোহাগদ হালোয়ার উজ জামান  
সদস্য (পরিদর্শন ও পরিচালন)  
বিজাইভারিউটিএ, ঢাকা

  
কমজের আরিফ আহমেদ মোস্তফা  
চেয়ারম্যান  
বিজাইভারিউটিএ, ঢাকা

২য় ধাপ (২.০০ কোটি)

Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Minor repair of 1(one) pontoons area (TP-91) Kanchpur ghat, Narayanganj Area.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	7.50	Planned dates Planned days Actual dates	-	01-01-24	22-01-24	11-02-24	25-02-24	03-03-24	24-03-24	-	-
Minor repair of 1(one) pontoons (SP-261) Gabtoly waterbus Saderghat Area.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	-	02-01-24	23-01-24	12-02-24	26-02-24	04-03-24	25-03-24	-	-
Minor repair of 1(one) pontoons (MP-389) Kadamtali launchghat Narayanganj Area.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	-	03-01-24	24-01-24	13-02-24	27-02-24	05-03-24	26-03-24	-	-
Minor repair of 1(one) pontoons (SP-399) Telghat water bus Saderghat Area.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	-	04-01-24	25-01-24	14-02-24	28-02-24	06-03-24	27-03-24	-	-
						22.50										

কমডোর আরিফ আহমেদ মোস্তফা  
চেয়ারম্যান  
বিআইজরিউটিএ, ঢাকা

স্বাক্ষর সনোয়ার উজ্জ্বল  
সকল (পরিচালক ও পরিচালক)  
বিআইজরিউটিএ, ঢাকা

Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Minor repair of 1(one) pontoons (MP-377) Amkhola launchghat Barishal Area	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.50	Planned dates Planned days Actual dates	-	04-01-24 0	25-01-24 21	14-02-24 21	28-02-24 14	06-03-24 7	27-03-24 21	-	-
06. Minor repair of 1(one) pontoons (SP-63) DC ghat, Barishal Area.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	-	07-01-24 0	28-01-24 21	17-02-24 21	02-03-24 14	09-03-24 7	30-03-24 21	-	45
07. Minor repair of 1(one) pontoons (SP-384) Pama launchghat, Barishal Area.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	-	08-01-24 0	29-01-24 21	18-02-24 21	03-03-24 14	10-03-24 7	31-03-24 21	-	45
08. Minor repair of 1(one) pontoons (MP-355) Moulvirhat launchghat, Chandpur Area.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates Planned days Actual dates	-	09-01-24 0	30-01-24 21	19-02-24 21	04-03-24 14	11-03-24 7	01-04-24 21	-	45
						<b>44.00</b>										

*(Signature)*  
 চেয়ারম্যান  
 কমডোর আরিফ আহমেদ মোস্তফা  
 বিআইডব্লিউটিএ, ঢাকা

*(Signature)*  
 মোহাম্মদ মনোয়ার উজ জাহান  
 সদস্য (পরিকল্পনা ও পরিচালন)  
 বিআইডব্লিউটিএ, ঢাকা

Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Minor repair of 1 (one) pontoons (MP-371) Kutub Shah Mazar Chandpur Area.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates Planned days Actual dates	-	09-01-24	30-01-24	19-02-24	04-03-24	11-03-24	01-04-24	-	-
Minor repair of 1 (one) pontoons (MP-403) Mridharhat launchghat, Chandpur Area.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates Planned days Actual dates	-	10-01-24	31-01-24	20-02-24	05-03-24	12-03-24	02-04-24	-	-
Minor repair of 1 (one) pontoons (SP-156) Nayagaon launchghat, Chandpur Area.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	-	11-01-24	01-02-24	21-02-24	06-03-24	13-03-24	03-04-24	-	-
Minor repair of 1 (one) pontoons (SP-272) Sugondhi launchghat, Chandpur Area.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	-	14-01-24	04-02-24	24-02-24	09-03-24	16-03-24	06-04-24	-	-
						66.00									84	45

*(Signature)*  
 ১৯/০৩/২৪  
 ১৯/০৩/২৪  
 ১৯/০৩/২৪

*(Signature)*  
 মোহাম্মদ মনোয়ার উজ্জ্বল  
 সাক্ষর (পরিচালনা ও পরিদর্শন)  
 বিআইডব্লিউটিএ, ঢাকা

*(Signature)*  
 কমতের আরিফ আহমেদ মোস্তফা  
 চেয়ারম্যান  
 বিআইডব্লিউটিএ, ঢাকা

	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd.cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
13.	Minor repair of 1(one) pontoons (SP-312) Gabura launchghat. Khulna Area.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	-	14-01-24	04-02-24	24-02-24	09-03-24	16-03-24	06-04-24	-	-
14.	Minor repair of 1(one) pontoons (SP-393) Botbunia launchghat. Khulna Area.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	-	15-01-24	05-02-24	25-02-24	10-03-24	17-03-24	07-04-24	-	-
15.	Minor repair of 1(one) pontoons (SP-394) Ghagor launchghat. Khulna Area.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	-	16-01-24	06-02-24	26-02-24	11-03-24	18-03-24	08-04-24	-	-
16.	Minor repair of 1(one) pontoons (MP-368) Astrogram launchghat. Asuganj Area.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates Planned days Actual dates	-	17-01-24	07-02-24	27-02-24	12-03-24	19-03-24	09-04-24	-	-
17.	Minor repair of 1(one) pontoons (TP-172) Narayanganj terminal ghat Narayanganj Area.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	-	18-01-24	08-02-24	28-02-24	13-03-24	20-03-24	10-04-24	-	-
							92.00										

*(Signature)*  
 ১৯/০৩/২০২৪  
 ১৯/০৩/২০২৪

মোহাম্মদ মনোয়ার উজ্জ্বল  
 সচিব (পরিচালনা ও পরিদর্শন)  
 বিআইডব্লিউটিএ, ঢাকা

*(Signature)*  
 কমান্ডার আরিফ আহমেদ মোস্তফা  
 চেয়ারম্যান  
 বিআইডব্লিউটিএ, ঢাকা

Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd.cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
18. Minor repair of 1(one) pontoons under Chandpur area (LP-24) Elisha ferry ghat, Barishal Area.	No.	4	LTM	Member Operation, BIWTA	GOB (Rev.)	8	9 Planned dates Planned days Actual dates	10	11 18-01-24	12 08-02-24	13 28-02-24	14 13-03-24	15 20-03-24	16 10-04-24	17	18
19. Minor repair of 1(one) pontoons under Chandpur area (SP-280) Charkawa ghat, Barishal Area.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	-	21-01-24	11-02-24	02-03-24	16-03-24	23-03-24	13-04-24	-	-
20. Minor repair of 1(one) pontoons under Chandpur area (MP-231) Pathorghata launchghat Barishal Area.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates Planned days Actual dates	-	22-01-24	12-02-24	03-03-24	17-03-24	24-03-24	14-04-24	-	-
1. Minor repair of 1(one) pontoons under Chandpur area (TP-210) Patuakhali launchghat, Barishal Area.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.85	Planned dates Planned days Actual dates	-	23-01-24	13-02-24	04-03-24	18-03-24	25-03-24	15-04-24	-	-

119.70

*Handwritten signature*

(স্বাক্ষরিত)  
সচিব, পানি সঞ্চালনা  
বিভাগ, ঢাকা

মোহাম্মদ মনোয়ার উজ্জামান  
সচিব (পরিচালনা ও পরিচালন)  
বিআইডব্লিউটিএ, ঢাকা

*Handwritten signature*  
কমডোর আরিফ আহমেদ মোস্তফা  
চেয়ারম্যান  
বিআইডব্লিউটিএ, ঢাকা

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.	
22.	Minor repair of 1(one) pontoons (MP-357) Borishore launchghat, Sadarghat Area.	No.	1	LTM	Member Operation, BIWTA	6.00	Planned dates	-	23-01-24	13-02-24	04-03-24	18-03-24	25-03-24	15-04-24	17	18	
23.	Minor repair of 1(one) pontoons (LP-13) Babuganj launchghat, Chandpur Area.	No.	1	LTM	Member Operation, BIWTA	7.00	Planned dates Planned days Actual dates	-	24-01-24	14-02-24	05-03-24	19-03-24	26-03-24	16-04-24	-	-	
24.	Minor repair of 1(one) pontoons (SP-369) Shahebrampur launchghat, Chandpur Area.	No.	1	LTM	Member Operation, BIWTA	5.00	Planned dates Planned days Actual dates	-	25-01-24	15-02-24	06-03-24	20-03-24	27-03-24	17-04-24	-	-	
25.	Minor repair of 1(one) pontoons (MP-41) Shirajganj launchghat, Shirajganj Area.	No.	1	LTM	Member Operation, BIWTA	5.00	Planned dates Planned days Actual dates	-	28-01-24	18-02-24	09-03-24	23-03-24	30-03-24	20-04-24	-	-	
26.	Minor repair of 1(one) pontoons (TP-119) Nowapara launchghat, Khulna Area.	No.	1	LTM	Member Operation, BIWTA	8.00	Planned dates Planned days Actual dates	-	29-01-24	19-02-24	10-03-24	24-03-24	31-03-24	21-04-24	-	-	
						150.70											

১৫/০৩/২৪  
১৫/০৩/২৪  
১৫/০৩/২৪

কম্পোনেন্ট মালগার উজ্জ্বল আল  
সদস্য (পরিচালনা ও পরিচালন)  
বিআইউজিউটিএ, ঢাকা

কম্পোনেন্ট মালগার আহমেদ মোস্তফা  
চেয়ারম্যান  
বিআইউজিউটিএ, ঢাকা

Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Minor repair of 1(one) pontoons (SP-344) Shuvolong launchghat, Chottogram Area.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	-	29-01-24	19-02-24	10-03-24	24-03-24	31-03-24	21-04-24	-	-
Minor repair of 1(one) pontoons (TP-43) Baghabari LSD ghat, Aricha Area.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	-	30-01-24	20-02-24	11-03-24	25-03-24	01-04-24	22-04-24	-	-
Minor repair of 1(one) pontoons under Chandpur area (SP-374) Afaikathi launchghat, Barishal Area.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	-	31-01-24	21-02-24	12-03-24	26-03-24	02-04-24	23-04-24	-	-
Minor repair of 1(one) pontoons under Chandpur area (MP-346) Kurikawnia launchghat, Khulna Area.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	-	01-02-24	22-02-24	13-03-24	27-03-24	03-04-24	24-04-24	-	-
Emergency Mooring, Remooring, Shifting, Pumpout and Cement plastering to be save the defective pontoons due to uncontrolled thrust of different launches in terminal wayside launch ghats.						29.30										
						200.00										

*(Signature)*  
 ১৯/০৩/২০২৪  
 ১৯/০৩/২০২৪

স্বাক্ষরিত করিয়া উক্ত আদেশ  
 মকস (পরিচালনা ও পরিচালক)  
 বিজাইভলিউটিএ, ঢাকা

কমজোর আরিফ আহমেদ সোক্তফা  
 চেয়ারম্যান  
 বিজাইভলিউটিএ, ঢাকা



## Annual Procurement Plan (2023-2024)

No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01.	Procurement of mooring gears and chains	Shackle	-	LTM	Chairman BIWTA	GOB (Rev.)	8.00	Planned dates	-	02-08-23	22-08-23	12-09-23	26-09-23	03-10-23	24-10-23	-	-
								Planned days	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-
02.	Procurement of different Color paint (White, Black, Red Green)	liter	-	LTM	Chairman BIWTA	GOB (Rev.)	12.00	Planned dates	-	07-08-23	27-08-23	17-09-23	01-10-23	08-10-23	29-10-23	-	-
								Planned days	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-
03.	Procurement of consumable goods (Ship & Vessel)	Size	-	LTM	Chairman BIWTA	GOB (Rev.)	8.00	Planned dates	-	16-08-23	05-09-23	24-09-23	08-10-23	15-10-23	06-11-23	-	-
								Planned days	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-
04.	Procurement of consumable goods (Supply of salvage unit of BIWTA).	No.	-	LTM	Chairman BIWTA	GOB (Rev.)	12.00	Planned dates	-	22-08-23	11-09-23	30-09-23	14-10-23	21-10-23	12-11-23	-	-
								Planned days	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-
05.	Procurement of consumable goods (Supply of Tire fender for ship of BIWTA).	SF.	-	LTM	Chairman BIWTA	GOB (Rev.)	6.00	Planned dates	-	27-08-23	16-09-23	05-10-23	19-10-23	26-10-23	17-11-23	-	-
								Planned days	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-
							<b>46.00</b>										

46.00

(স্বাক্ষরিত)

সহকারী পরিচালক (সি.সি.বি.এ.)

স্বাক্ষরিত

স্বাক্ষরিত

সহকারী পরিচালক (সি.সি.বি.এ.)

স্বাক্ষরিত

স্বাক্ষরিত

সহকারী পরিচালক (সি.সি.বি.এ.)

স্বাক্ষরিত

Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
06. Procurement of Oil spill response equipment 1. Portable skimmer-4 2. Power pack-4 3. Oil boom-1600m with necessary equipment.	-	04	OTM	Chairman BIWTA	GOB (Rev.)	60.00	Planned dates Planned days Actual dates	- - -	05-09-23 0 -	25-09-23 21 -	14-10-23 21 -	28-10-23 14 -	04-11-23 7 -	26-11-23 21 -	- 84 -	- 45 -
07. Procurement of consumable goods (Hari, Patil, Plate etc.)	-	-	RFQ	Chairman BIWTA	GOB (Rev.)	2.00	Planned dates Planned days Actual dates	- - -	25-09-23 0 -	15-10-23 21 -	04-11-23 21 -	18-11-23 14 -	25-11-23 7 -	17-12-23 21 -	- 84 -	- 45 -
08. Procurement of Electric goods (Bulb, Fan etc.)	-	-	RFQ	Chairman BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	- - -	03-10-23 0 -	23-10-23 21 -	12-11-23 21 -	27-11-23 14 -	04-12-23 7 -	26-12-23 21 -	- 84 -	- 45 -
09. Procurement of consumable goods pump, hose pipe, Diesel engine etc.	-	-	LTM	Chairman BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	- - -	15-10-23 0 -	04-11-23 21 -	24-11-23 21 -	09-12-23 14 -	16-12-23 7 -	08-01-24 21 -	- 84 -	- 45 -
0. Procurement of consumable goods (Jute, Seasore, Knife, Rope)	-	-	LTM	Chairman BIWTA	GOB (Rev.)	7.00	Planned dates Planned days Actual dates	- - -	26-10-23 0 -	15-11-23 21 -	05-12-23 21 -	20-12-23 14 -	27-12-23 7 -	19-01-24 21 -	- 84 -	- 45 -
						125.00										


১৯/১২/২৩  
১৯/১২/২৩  
১৯/১২/২৩


মোহাম্মদ হোসেনের উজ্জ্বল জামান  
সদস্য (পরিচালনা ও পরিচালক)  
বিআইউরিউটিএ, ঢাকা


কমডোর আরিফ আহমেদ মোস্তফা  
চেয়ারম্যান  
বিআইউরিউটিএ, ঢাকা

## Annual Procurement Plan (2023-2024)

Package No.	Description of Procurement (Works/Goods)	Unit	Quantity	Procurement method	Contract Approving Authority	Source of funds	Estd. cost in core (Tk.)	Time for procurement	Advertise prequel (if application)	Invite/ Advertise of Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Contract sign	Total time of Contract Sign	Time for completion of Contract.	comments
1	Procurement of Fuel for Vessels, Speed Boats, Pontoons etc (Tender Activities are going on). Among the budget 80% Fuel will be purchased by e-GP Open Tender Method (OTM).	litre/ kg.	4 1. Diesel 20,28,800 Litre 2. Lube oil- 27,600 Litre 3. Kerosene 1,55,000 Litre 4. Petrol 1,15,800 Litre 5. Hydraulic oil- 5,920 Litre 6. Gear oil-3,120 Litre 7. Grease-3,200 kg 8. Octane-6,720 Litre	e-GP (OTM)	Authority, BIWTA	7 GOB (Rev.)	8 13.60	9 01.07.2023 30.06.2024	10 N/A	11 -	12 -	13 -	14 -	15 -	16 -	17 49(Forty nine) days	18 01(One) year	19 The mentioned quantity of fuels may be increase/ decrease or not.
2.	20% of the fuel will be procured from BPC's depot through direct purchase method (DPM) as per demand.			DPM	-	-	3.40	-	-	-	-	-	-	-	-	-	-	

  
 Md. Masud Hossain  
 Director (Procurement)  
 Bangladesh Petroleum Corporation


  
 মোহাম্মদ মাসুদ হোসেন  
 সিনিয়র পরিচালনা ও পরিচালক  
 বিআইজিউটিএ, ঢাকা


  
 কমডোর আরিফ আহমেদ মোস্তফা  
 চেয়ারম্যান  
 বিআইজিউটিএ, ঢাকা


**Annual Procurement Plan (2023-24).**

**সম শীপ**

Page No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.	
1	Repair of Mechanized marking Boat -9 CTG	No.	4	LTM	Chairman BIWTA	GOB (Rev.)	8.00	9 Planned dates	10	11 09-07-23	12 30-07-23	13 20-08-23	14 03-09-23	15 10-09-23	16 8-10-23	17	18	
								Planned days	-	0	21	21	14	7	21	84	30	
								Actual dates	-	-	-	-	-	-	-	-	-	-
	Repair of Mechanized marking Boat -3 Chandpur	No.	1	LTM	Chairman BIWTA	GOB (Rev.)	4.00	Planned dates	-	10-07-23	31-07-23	21-08-23	04-09-23	11-09-23	9-10-23			
								Planned days	-	0	21	21	14	7	21	84	30	
								Actual dates	-	-	-	-	-	-	-	-	-	-
	Repair of Sped Boat Shadarghat	No.	1	LTM	Chairman BIWTA	GOB (Rev.)	4.00	Planned dates	-	11-07-23	01-08-23	22-08-23	05-09-23	12-09-23	10-10-23			
								Planned days	-	0	21	21	14	7	21	84	30	
								Actual dates	-	-	-	-	-	-	-	-	-	-
	Repair of Mechanized marking Boat-8 Sirajgong	No.	1	LTM	Chairman BIWTA	GOB (Rev.)	4.00	Planned dates	-	18-07-23	08-08-23	29-08-23	13-09-23	19-09-23	17-10-23			
								Planned days	-	0	21	21	14	7	21	84	30	
								Actual dates	-	-	-	-	-	-	-	-	-	-
	Repair of Sped Boat-6 BSL	No.	1	LTM	Chairman BIWTA	GOB (Rev.)	4.00	Planned dates	-	18-07-23	08-08-23	29-08-23	13-09-23	19-09-23	17-10-23			
								Planned days	-	0	21	21	14	7	21	84	30	
								Actual dates	-	-	-	-	-	-	-	-	-	-
	Repair of Mechanized marking Boat-6 KHL	No.	1	LTM	Chairman BIWTA	GOB (Rev.)	4.00	Planned dates	-	18-07-23	08-08-23	29-08-23	13-09-23	19-09-23	17-10-23			
								Planned days	-	0	21	21	14	7	21	84	30	
								Actual dates	-	-	-	-	-	-	-	-	-	-
	<b>Total Taka</b>																	<b>24.00</b>


  
 Md. Masud Hossain  
 General Manager  
 Bangladesh Waterways Authority


  
 Md. Masud Hossain  
 General Manager  
 Bangladesh Waterways Authority


  
 Md. Masud Hossain  
 General Manager  
 Bangladesh Waterways Authority

## ২য় ধাপ

Sl. No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
2	Repair of Sped Boat & Cabin Cruiser Mawa/ KHL	3	4	5 LTM	6 Chairman BIWTA	7 GOB (Rev.)	8 6.00	9 Planned dates Planned days Actual dates	10	11 11 29-01-24 0 -	12 12 19-02-24 21 -	13 13 12-03-24 21 -	14 14 27-03-24 14 -	15 15 03-04-24 7 -	16 16 24-04-24 21 -	17 17 84	18 18 30
<b>Total Taka</b>							<b>6.00</b>										


  
 Md. Masudul Kabir  
 General Manager  
 Bangladesh Investment & Trade  
 Corporation Ltd. (BITC)


  
 মোহাম্মদ মাসুদুল উজ্জ্বল  
 মফস্ব (পরিকল্পনা ও পরিচালন)  
 বিআইডব্লিউটিসিএ, ঢাকা


  
 কমডোর আরিফ আহমেদ মোস্তফা  
 চেয়ারম্যান  
 বিআইডব্লিউটিসিএ, ঢাকা

**Annual Procurement Plan (2023-24).**

Package No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
01.	Bandaling	No.	-	LTM	Chairman, BIWTA	GOB (Rev.)	25.00	Planned dates	-	20-12-23	10-01-24	30-01-24	13-02-24	20-02-24	13-03-24			
								Planned days	-	0	21	21	14	7	21	84	30	
								Actual dates	-	20-12-23	10-01-24	30-01-24	13-02-24	20-02-24	13-03-24			
<b>Total Taka</b>							<b>25.00</b>											

  
 Md. Masud Hossain  
 (Chairman, BIWTA)

  
 মোহাম্মদ মাসুদ হোসেন  
 সভাপতি (শিল্পকার্ম ও পরিচালন)  
 বিআইডব্লিউটিএ, ঢাকা

  
 কমান্ডার অফিস আহমেদ মোস্তফা  
 চেয়ারম্যান  
 বিআইডব্লিউটিএ, ঢাকা

# Annual Procurement Plan (2023-24). বাজেট বরাদ্দ-৩০০.০০ লক্ষ টাকা, ৮০% ২৪০.০০ লক্ষ টাকা

১ম ধাপ

## চাঁদপুর শাখা

Sl. No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd.cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
1	Procurement of Conservancy gears. Steel L/B Recovery, Repair, & Painting, Chandpur Section	LS	4	LTM	Chairman BIWTA	GOB (Rev.)	5.00	Planned dates	10	09-07-23	30-07-23	20-08-23	03-09-23	10-09-23	8-10-23	17	18
2	Procurement of Conservancy gears. Steel L/B Recovery, Repair, & Painting, Chandpur Section	LS	2	LTM	Chairman BIWTA	GOB (Rev.)	5.00	Planned dates	-	18-07-23	08-08-23	29-08-23	13-09-23	19-09-23	17-10-23	84	30
3	Procurement of Conservancy gears. Steel S/B Repair & Painting, Chandpur Section	LS	02	LTM	Chairman BIWTA	GOB (Rev.)	5.00	Planned dates	-	25-09-23	12-10-23	02-11-23	16-11-23	23-11-23	14-12-23	84	30
4	Procurement of Conservancy gears. Iron Mark(O,D & X) .Made Chandpur Section	LS	150	LTM	Chairman BIWTA	GOB (Rev.)	4.50	Planned dates	-	29-10-23	19-11-23	10-12-23	24-12-23	31-12-23	21-01-24	84	30
Sub Total Taka							19.50										

## খুলনা শাখা

Sl. No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd.cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
1	Procurement of Conservancy gears. Steel L/B Recovery, Repair, & Painting, KLN Section	LS	4	LTM	Chairman BIWTA	GOB (Rev.)	5.00	Planned dates	10	10-07-23	31-07-23	21-08-23	04-09-23	11-09-23	9-10-23	17	18
2	Procurement of Conservancy gears. Steel L/B Recovery, Repair, & Painting, KLN Section	LS	02	LTM	Chairman BIWTA	GOB (Rev.)	5.00	Planned dates	-	20/08/23	09-09-23	30-09-23	14-10-23	21-10-23	11-11-23	84	30
3	Procurement of Conservancy gears. Steel S/B Repair & Painting, KLN Section	LS	02	LTM	Chairman BIWTA	GOB (Rev.)	5.00	Planned dates	-	24-09-23	15-10-23	05-11-23	20-11-23	26-11-23	17-12-23	84	30
4	Procurement of Conservancy gears. Iron Mark(O,D & X) .Made. KLN Section	LS	150	LTM	Chairman BIWTA	GOB (Rev.)	4.50	Planned dates	-	02-10-23	18-10-23	08-11-23	22-11-23	29-11-23	20-12-23	84	30
Sub Total Taka							19.50										

স্বাক্ষরিত  
 মোহাম্মদ হুমায়ুন জামান  
 সচিব (পরিচালনা ও বিক্রয়)  
 বিআইজিউটিএ, ঢাকা

স্বাক্ষরিত  
 কমজের আরিফ আহমেদ মোস্তফা  
 চেয়ারম্যান  
 বিআইজিউটিএ, ঢাকা


## বরিশাল শাখা

Sl. No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (TL)	Time code for process	Advertise prequel (if application)	Invite/Adv tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Procurement of Conservancy gears, Steel L/B Recovery, Repair, & Painting, BSL Section	LS	02	LTM	Chairman BIWTA	GOB (Rev.)	5.00	Planned dates	-	11-07-23	01-08-23	22-08-23	05-09-23	12-09-23	10-10-23	17	18
								Actual dates	-	-	21	-	14	7	21	84	30
2	Procurement of Conservancy gears, Steel L/B Recovery, Repair, & Painting, BSL Section	LS	02	LTM	Chairman BIWTA	GOB (Rev.)	5.00	Planned dates	-	27/08/23	16-09-23	07-10-23	21-10-23	28-10-23	18-11-23	84	30
								Actual dates	-	-	21	-	14	7	21	84	30
3	Procurement of Conservancy gears, Steel S/B Repair & Painting, BSL Section	LS	02	LTM	Chairman BIWTA	GOB (Rev.)	5.00	Planned dates	-	20-09-23	11-10-23	01-11-23	15-11-23	22-11-23	13-12-23	86	30
								Actual dates	-	-	21	-	14	7	21	86	30
4	Procurement of Conservancy gears, Iron Mark(O,D & X) Made, BSL Section	LS	150	LTM	Chairman BIWTA	GOB (Rev.)	4.50	Planned dates	-	18-01-24	07-02-24	29-02-24	15-03-24	22-03-24	11-04-24	84	30
								Actual dates	-	-	21	-	14	7	21	84	30
Sub Total Taka							19.50										

## চট্টগ্রাম শাখা

Sl. No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (TL)	Time code for process	Advertise prequel (if application)	Invite/Adv tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Procurement of Conservancy gears, Steel L/B Recovery, Repair, & Painting, CTG Section	LS	02	LTM	Chairman BIWTA	GOB (Rev.)	7.00	Planned dates	-	18-07-23	08-08-23	29-08-23	13-09-23	19-09-23	17-10-23	84	30
								Actual dates	-	-	21	-	14	7	21	84	30
2	Procurement of Conservancy gears, Steel L/B Recovery, Repair, & Painting, CTG Section	LS	02	LTM	Chairman BIWTA	GOB (Rev.)	7.00	Planned dates	-	19-07-23	09-08-23	30-08-23	14-09-23	20-09-23	18-10-23	84	30
								Actual dates	-	-	21	-	14	7	21	84	30
3	Procurement of Conservancy gears, Steel L/B Recovery, Repair, & Painting, CTG Section	LS	01	LTM	Chairman BIWTA	GOB (Rev.)	6.00	Planned dates	-	24/08/23	13-09-23	04-10-23	18-10-23	25-10-23	15-11-23	84	30
								Actual dates	-	-	21	-	14	7	21	84	30
4	Procurement of Conservancy gears, Steel S/B Repair & Painting, CTG Section	LS	-	LTM	Chairman BIWTA	GOB (Rev.)	5.00	Planned dates	-	27-09-23	14-10-23	04-11-23	18-11-23	25-11-23	16-12-23	86	30
								Actual dates	-	-	21	-	14	7	23	86	30
5	Procurement of Conservancy gears, Steel S/B Repair & Painting, CTG Section	LS	02	LTM	Chairman BIWTA	GOB (Rev.)	5.00	Planned dates	-	01-10-23	17-10-23	07-11-23	21-11-23	28-11-23	19-12-23	84	30
								Actual dates	-	-	21	-	14	7	21	84	30
6	Procurement of Conservancy gears, Iron Mark(O,D & X) Made, CTG Section	LS	100	LTM	Chairman BIWTA	GOB (Rev.)	3.00	Planned dates	-	26-10-23	16-11-23	07-12-23	21-12-23	28-12-23	18-01-24	84	30
								Actual dates	-	-	21	-	14	7	21	84	30
Sub Total Taka							33.00										

স্বাক্ষর:  শাহার উজ্জ্বল  
 সচিব (পরিচালনা ও পরিচালন)  
 বিআইডব্লিউটিএ, ঢাকা

 কমডার জারিক আহমেদ মেজমা  
 চেয়ারম্যান  
 বিআইডব্লিউটিএ, ঢাকা



## সদরঘাট শাখা

Pack age No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd.cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Procurement of Conservancy gears. Iron Mark(O,D & X) . Made Sadorghat Section	LS	100	LTM	Chairman BIWTA	GOB (Rev.)	3.00	Planned dates	04-10-23	04-10-23	20-10-23	10-11-23	24-11-23	01-12-23	22-12-23		
								Actual dates	-	-	-	-	-	-	-	-	30
Sub Total Taka 3.00																	

## আশুগঞ্জ শাখা

Pack age No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd.cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Procurement of Conservancy gears. Iron Mark(O,D & X) .Maid Asugonj Section	LS	100	LTM	Chairman BIWTA	GOB (Rev.)	3.00	Planned dates	23-10-23	23-10-23	13-11-23	04-12-23	18-12-23	25-12-23	15-01-24		
								Actual dates	-	-	-	-	-	-	-	-	30
Sub Total Taka 3.00																	

## মারিচা শাখা

Pack age No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd.cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Procurement of Conservancy gears. Iron Mark (O,D & X) Made, Mawa Section	LS	100	LTM	Chairman BIWTA	GOB (Rev.)	03.00	Planned dates	29-10-23	29-10-23	19-11-23	10-12-23	24-12-23	31-12-23	21-01-24		
								Actual dates	-	-	-	-	-	-	-	-	30
Sub Total Taka 3.00																	

## আরিচা শাখা

Pack age No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd.cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Procurement of Conservancy gears. Iron Mark(O,D & X) . Made, Aricha Section	LS	100	LTM	Chairman BIWTA	GOB (Rev.)	03.00	Planned dates	18-01-24	18-01-24	07-02-24	29-02-24	15-03-24	22-03-24	11-04-24		
								Actual dates	-	-	-	-	-	-	-	-	30
Sub Total Taka 3.00																	

১৯/০৩/২৪  
১৯/০৩/২৪  
১৯/০৩/২৪

মোহাম্মদ ইলিয়াস উজ্জ্বল  
সদস্য (পরিচালনা ও পরিচালন)  
বিআইডব্লিউটিএ, ঢাকা

কমডোর আরিফ আহমেদ মোস্তফা  
চেয়ারম্যান  
বিআইডব্লিউটিএ, ঢাকা

## সিরাজগঞ্জ শাখা

Package No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd.cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
2	Procurement of Conservancy gears, Iron Mark(O.D & X) Made Shirajgonj Section	LS	4	5 LTM	6 Chairman BIWTA	7 GOB (Rev.)	8 4.50	9 Planned dates	10 -	11 29-10-23	12 19-11-23	13 10-12-23	14 24-12-23	15 31-12-23	16 21-01-24	17 84	18 30
							4.50	Actual dates	-	0	21	21	14	7	21		
							Sub Total Taka										

## নৌ-সহায়ক যন্ত্রপাতি মেরিন স্টোর/খানপুর স্টোরে সংগ্রহ

Package No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd.cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
1	Bridle Chain (Dia-28/32) Purchases	LS	4	5 LTM	6 Chairman BIWTA	7 GOB (Rev.)	8 46.00	9 Planned dates	10 -	11 03-10-23	12 19-10-23	13 09-11-23	14 23-11-23	15 30-11-23	16 21-12-23	17 86	18 30
								Planned days		0	21	21	14	9	21		
								Actual dates		-	-	-	-	-	-		
2	LED Lantern Purchases	LS	70	LTM	6 Chairman BIWTA	7 GOB (Rev.)	8 31.50	9 Planned dates	10 -	11 03-10-23	12 19-10-23	13 09-11-23	14 23-11-23	15 30-11-23	16 21-12-23	17 86	18 30
								Planned days		0	21	21	14	9	21		
								Actual dates		-	-	-	-	-	-		
3	SL Chain (Dia-32) Purchases	LS	6	LTM	6 Chairman BIWTA	7 GOB (Rev.)	8 12.60	9 Planned dates	10 -	11 10-10-23	12 26-10-23	13 16-11-23	14 30-11-23	15 07-12-23	16 29-12-23	17 84	18 30
								Planned days		0	21	21	14	7	21		
								Actual dates		-	-	-	-	-	-		
								Planned dates		10-10-23	26-10-23	16-11-23	30-11-23	07-12-23	29-12-23	84	30
								Actual dates		-	-	-	-	-	-		
								Planned dates		10-10-23	26-10-23	16-11-23	30-11-23	07-12-23	29-12-23	84	30
								Actual dates		-	-	-	-	-	-		
							Sub Total Taka										
							105.70										

সকল শাখার নৌ-পথের স্থাপিত নৌ-সহায়ক যন্ত্রপাতি জরুরী মেরামত, স্থানান্তর, স্থাপন, ভিজিলেন্সটিম পরিচালনা ইত্যাদি কাজ বিভাগীয় ভাবে সম্পাদনঃ

Vigilanc team works 3 Time peryear of all section -

Emergency Repair, Shifting of different works i.e. 4.5 m. T.B 287 Nos, 10 m. T.B 30 Nos, PC Pole 1200 Nos minimum 3 Time per year. CV gears/Pontoon mooring gears Carrying form Khanpur store/ Marine store to jetty &amp; other Sectional places.

Sub Total Taka

26.30

Total Taka

240.00

সিরাজগঞ্জ জেলা জামাল সদস্য (পরিচালনা ও পরিচালন) বিভাগীয় কর্মকর্তা, ঢাকা

কমজোর আরিফ আহমেদ মোস্তফা চেয়ারম্যান বিভাগীয় কর্মকর্তা, ঢাকা

Annual Procurement Plan (2023-24). বাজেট বরাদ্দ-৩০০.০০ লক্ষ, ২০% ৬০.০০ লক্ষ

২য় ধাপ

চাঁদপুর শাখা

Package No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Adv tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Procurement of Conservancy gears. "H" Mark. Made. Chandpur Section	LS	70	RFQ	Chairman BIWTA	GOB (Rev.)	2.94	Planned dates Planned days Actual dates	-	08-01-24	15-01-24	22-01-24	29-01-24	05-02-24	12-02-24	17	18
2	Procurement of Conservancy gears. Steel S/B Repair & Painting. Chandpur Section	LS	01	RFQ	Chairman BIWTA	GOB (Rev.)	3.00	Planned dates Planned days Actual dates	-	01-02-24	07-02-24	14-02-24	28-02-24	07-03-24	14-03-24	35	20
Sub Total Taka							5.94										

খুলনা শাখা

Package No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Adv tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
1	Procurement of Conservancy gears "H" Mark. Made. KLN Section	LS	70	RFQ	Chairman BIWTA	GOB (Rev.)	2.94	Planned dates Planned days Actual dates	-	24-01-24	31-01-24	07-02-24	14-02-24	20-02-24	27-02-24	34	20
2	Procurement of Conservancy gears. Steel L/BR repair & Painting. KLN Section	LS	1	RFQ	Chairman BIWTA	GOB (Rev.)	3.00	Planned dates Planned days Actual dates	-	28-01-24	03-02-24	10-02-24	17-02-24	24-02-24	03-03-24	36	20
Sub Total Taka							5.94										

*(Signature)*  
 (Signature)  
 (Signature)

মোহাম্মদ মনোয়ার উজ জামান  
 সচিব (পরিচালনা ও পরিচালন)  
 বিআইডব্লিউটিএ, ঢাকা

*(Signature)*  
 কমান্ডার জারিফ আহমেদ মোস্তফা  
 চেয়ারম্যান  
 বিআইডব্লিউটিএ, ঢাকা

## বরিশাল শাখা

Procurement of	LS	RFQ	Chairman BIWTA	GOB (Rev.)	2.94	Planned dates	22-01-24	29-01-24	05-02-24	12-02-24	19-02-24	26-02-24	
Conservancy gears. "H" Mark. Made BSL Section	70					Planned dates	0	7	7	7	7	7	35
						Actual dates	-	-	-	-	-	-	20
2 Procurement of Conservancy gears.Steel S/B Repair & Painting, BSL Section	01	RFQ	Chairman BIWTA	GOB (Rev.)	3.00	Planned dates	04-02-24	11-02-24	18-02-24	25-02-24	04-03-24	11-02-24	
						Planned dates	0	7	7	7	7	7	35
					5.94	Actual dates	-	-	-	-	-	-	20

## চট্টগ্রাম শাখা

Procurement of	LS	LTM	Chairman BIWTA	GOB (Rev.)	5.00	Planned dates	04-01-24	25-01-24	14-02-24	04-03-24	11-03-24	03-04-24	
1 Procurement of L/BRepair & Painting, CTG Section	02					Planned dates	0	21	21	14	7	21	84
						Actual dates	-	-	-	-	-	-	30
					5.00								

## অরিচা শাখা

Procurement of	LS	RFQ	Chairman BIWTA	GOB (Rev.)	2.94	Planned dates	18-01-24	25-01-24	31-01-24	07-02-24	14-02-24	20-02-24	
1 Procurement of Conservancy gears. "H" Mark. Made, Aricha Section	70					Planned dates	0	7	7	7	7	6	34
						Actual dates	-	-	-	-	-	-	20
					2.94								

## সিরাজগঞ্জ শাখা

Procurement of	LS	RFQ	Chairman BIWTA	GOB (Rev.)	2.40	Planned dates	05-02-24	12-02-24	19-02-24	26-02-24	05-03-24	12-03-24	
1 Procurement of Conservancy gears. "O" Mark.Made Shirajgonj Section	80					Planned dates	0	7	7	7	7	7	35
						Actual dates	-	-	-	-	-	-	20
					2.40								

সেহায়াবদ মনোয়ার উজ্জ্বল  
সদস্য (গণিতগণা ও পরিচালন)  
বিআইডব্লিউটিএ, ঢাকা

কমডোর আরিফ আহমেদ মোস্তফা  
চেয়ারম্যান  
বিআইডব্লিউটিএ, ঢাকা

## সদরঘাট শাখা

	LS	70	RFQ	Chairman BIWTA	GOB (Rev.)	2.94	Planned dates		16-01-24	22-01-24	30-01-24	06-02-24	13-02-24	20-02-24	35	20
							Planned days	Actual dates								
Procurement of Conservancy gears. "H" Mark. Made Sadorghat Section									0	7	7	7	7			
									-	-	-	-	-			
Procurement of Conservancy gears. Steel L/BRRepair & Painting. Sadorghat Section	LS	02	LTM	Chairman BIWTA	GOB (Rev.)	5.00		29-01-24	19-02-24	12-03-24	27-03-24	03-04-24	24-04-24			
									0	21	14	7	21	84	30	
									-	-	-	-	-			
					Sub Total Taka	7.94										

## আশগঞ্জ শাখা

1	LS	50	RFQ	Chairman BIWTA	GOB (Rev.)	2.10	Planned dates		03-03-24	09-03-24	16-03-24	23-03-24	30-03-24	06-04-24	35	20
							Planned days	Actual dates								
Procurement of Conservancy gears. "H" Mark. Made Asugonj Section									0	7	7	7	7			
									-	-	-	-	-			
					Sub Total Taka	2.10										

সকল শাখার নৌ-পথের স্থাপিত নৌ-সহায়ক যন্ত্রপাতি জরুরী মেরামত, স্থানান্তর, স্থাপন, ভিজিলেন্সটিম পরিচালনা ইত্যাদি কাজ বিভাগীয় ভাবে সম্পাদনঃ

1	Vigilanc team works 3Time peryear of all section					2.50										
2	Emergency Repair, Shifting of different types of all Steel works, symbols i.e. 4.5 m. T.B 300 Nos, 10 m. T.B 30 Nos, PC Pole 1200 Nos minimum 3 Time per year. Vigilanc team 48 Time per year, CV gears/Pontoon mooring gears Carrying form Khanpur store/ Marine store to jetty & other Sectional places.					19.30										
					Sub Total Taka	21.80										
					Total Taka	60.00										

মোহাম্মদ মাকসুম উজ জামান  
সদস্য (পরিচালনা ও পরিচালন)  
বিআইডব্লিউটিএ, ঢাকা

কমতের আরিফ আহমেদ মোস্তফা  
চেয়ারম্যান  
বিআইডব্লিউটিএ, ঢাকা

### Procurement of naval support equipment

**Equipment Budget 2,00,00,000.00 Taka only.**


Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd.cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1. Mask Pressure with search light	Set	10	OTM	Chairman, BIWTA	GOB (Rev.)	25.00	Planned dates	-	02-08-23	22-08-23	12-09-23	26-09-23	03-10-23	24-10-23	-	-
							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
2. Air Lifting Bag (Bouyancy 10 Ton)	set	10	OTM	Chairman, BIWTA	GOB (Rev.)	43.00	Planned dates	-	03-08-23	23-08-23	13-09-23	27-09-23	04-10-23	25-10-23	-	-
							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
3. Diving Suit Small, medium & large.	Set	25	LTM	Chairman, BIWTA	GOB (Rev.)	20.00	Planned dates	-	06-08-23	26-08-23	16-09-23	30-09-23	07-10-23	28-10-23	-	-
							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
4. Salvage dress Diving knife Hand Gloves Shoos Belt BCD With necessary accessories	Set	120	LTM	Chairman, BIWTA	GOB (Rev.)	17.00	Planned dates	-	06-08-23	26-08-23	16-09-23	30-09-23	07-10-23	28-10-23	-	-
							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
						105.00										


*(Signature)*  
 ১৯৯৯/১৯৯৯/১৯৯৯  
 ১৯৯৯/১৯৯৯/১৯৯৯


মোহাম্মদ মনোয়ার উজ্জ্বল  
 সচিব (পরিচালনা ও পরিচালনা)  
 বিআইডব্লিউটিএ, ঢাকা

*(Signature)*  
 কমডোর জার্নাল আহমেদ মোস্তফা  
 চেয়ারম্যান  
 বিআইডব্লিউটিএ, ঢাকা

Package No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5.	LED marine lantern (Red)	No.	30	LTM	Chairman, BIWTA	GOB (Rev.)	12.00	Planned dates	-	06-08-23	26-08-23	16-09-23	30-09-23	07-10-23	28-10-23	-	-
								Planned days	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-
6.	LED marine lantern (Green)	No.	30	LTM	Chairman, BIWTA	GOB (Rev.)	12.00	Planned dates	-	06-08-23	26-08-23	16-09-23	30-09-23	07-10-23	28-10-23	-	-
								Planned days	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-
7.	LED marine lantern (White)	No.	10	LTM	Chairman, BIWTA	GOB (Rev.)	4.00	Planned dates	-	06-08-23	26-08-23	16-09-23	30-09-23	07-10-23	28-10-23	-	-
								Planned days	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-
8.	GRP Bouy 25(Twenty five) sets, per set 1.34 lakh	No.	01	OTM	Chairman, BIWTA	GOB (Rev.)	33.50	Planned dates	-	06-08-23	26-08-23	16-09-23	30-09-23	07-10-23	28-10-23	-	-
								Planned days	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-
9.	GRP Bouy 25(Twenty five) sets, per set 1.34 lakh	No.	01	OTM	Chairman, BIWTA	GOB (Rev.)	33.50	Planned dates	-	06-08-23	26-08-23	16-09-23	30-09-23	07-10-23	28-10-23	-	-
								Planned days	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-
							200.00										

  
কমজোর আরিফ আহমেদ মোস্তফা  
চেয়ারম্যান  
বিকাইউরিজিটিএ, ঢাকা

  
মোহাম্মদ মনোজ উজ্জ্বল  
সচিব (প্রোগ্রাম ও পরিচালন)  
বিকাইউরিজিটিএ, ঢাকা

  
১৫/১০/২৩  
১৫/১০/২৩  
১৫/১০/২৩  
১৫/১০/২৩