

1<sup>st</sup> Priority

Budget : Revenue

ANNUAL PROCUREMENT PLAN (2021-2022)

Department of Hydrography

Ministry /Division : Ministry of Shipping.  
 Agency : Bangladesh Inland Water Transport Authority (BIWTA).  
 Procuring Entity Name & Code : Bangladesh Inland Water Transport Authority (BIWTA).  
 Name of Plan : Procurement of Hydrographic Survey Equipment's.

Package No.	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funding	Estd. Cost in Million TK.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Contract	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
GD1	Supply, Installation & Commissioning of Dual Frequency Thermal Hydrographic Survey Echo-sounder Including & Accessories. (Kachori & Konkor Workboat)	No.	2	e-GP (OTM)	Chairman	GOB	9.00	Planned Dates		07.07.21	28.07.21	18.08.21	01.09.21	08.09.21	06.10.21		
								Planned Days		0	21	21	14	7	28	91	70 days
								Actual Days		-	-	-	-	-	-		
GD2	Supply of Spare Parts for IH 109 Water Level Recorder Machine (MUNRO).	No.	10	e-GP (OTM)	Chairman	GOB	1.40	Planned Dates		28.07.21	11.08.21	25.08.21	08.09.21	15.09.21	13.10.21		
								Planned Days		0	14	14	14	7	28	77	70days
								Actual Days		-	-	-	-	-	-		
GD3	Procurement of (i) DGPS Receiver-10Sets (ii) Hypack Software Including Laptop-01Set. (iii) CC Camera with Video Recording device-3Nos.	Set/ No.	14	e-GP (OTM)	Chairman	GOB	6.00	Planned Dates		02.08.21	23.08.21	13.09.21	27.09.21	04.10.21	02.11.21		
								Planned Days		0	21	21	14	7	28	91	70days
								Actual Days		-	-	-	-	-	-		
GD4	Procurement of Wooden Staff Gauge.	No.	100	e-GP (OTM)	Chairman	GOB	0.60	Planned Dates		10.08.21	24.08.21	07.09.21	21.09.21	28.09.21	26.10.21		
								Planned Days		0	14	14	14	7	28	77	60days
								Actual Days		-	-	-	-	-	-		
Sub Total Value of Goods Procurement (সাধারণ ব্যয়ের-মুদ্রাধিক ব্যয়)							17.00										

স্বাক্ষর  
২৫/৮/২২  
(সামসুল নাহার)  
পরিচালক  
সাইপ্রোডাকি বিভাগ

স্বাক্ষর  
২৫/৮/২২  
(মোঃ রাফিকুল ইসলাম)  
উপ-পরিচালক, অর্থ (বাজেট ও প্রশাসন)

স্বাক্ষর  
২৫/৮/২২  
গোপাল চন্দ্র সাহা  
পরিচালক, অর্থ


স্বাক্ষর  
২৫/৮/২২  
মোঃ নুরুল আলম  
(মুদ্রা-সচিব)  
সদস্য (অর্থ)

স্বাক্ষর  
২৫/৮/২০২১  
ড. একে এম. এ. হুসেন  
সদস্য (অর্থ)


স্বাক্ষর  
২৫/৮/২২  
কবীর গোলাম সাদেক  
চেয়ারম্যান

2<sup>nd</sup> Priority


GD5	Supply of Spare Parts of Hydrographic Survey Echo-sounder (Model: Echotrac MKIII/CEE Echo)	No.	12	e-GP (OTM)	Chairman	GOB	5.00	Planned Dates							
								13.09.21	03.10.21	24.10.21	08.11.21	15.11.21	13.12.21		
								Planned Days	0	21	21	14	7	28	91
Sub Total Value of Goods Procurement (সাধারণ ব্যয়ের-মুদ্রানিক ব্যয়)							5.00								
Total Value of Goods Procurement (সাধারণ ব্যয়ের-মুদ্রানিক ব্যয়)							22.00								


  
২৫/৫/২১  
(সাইফুর রাহমান)  
পরিচালক  
হাইড্রোগ্রাফিক সার্ভিস

  
২৫/৫/২১  
(মোঃ রফিকুল ইসলাম)  
উপ-পরিচালক, অর্থ (বাজেট ও প্রণালী)

  
২৫/৫/২১  
গোপাল চন্দ্র সাহা  
পরিচালক, অর্থ

  
২৫/৫/২১  
মোঃ নূরুল আলম  
(স্বপ্না-সচিব)  
সদস্য (অর্থ)

  
২৫/৫/২১  
ড. ফকিরুল মমিন  
(স্বপ্না-সচিব)  
সদস্য (প্রকৌশল)

  
২৫/৫/২১  
কমডোর গোলাম সাদেক  
চেয়ারম্যান