

বাংলাদেশ অভ্যন্তরীণ নৌ-পরিবহন কর্তৃপক্ষ

১৪১-১৪৩, মতিঝিল বা/এ, ঢাকা-১০০০।

হাইড্রোগ্রাফি বিভাগ

বার্ষিক ক্রয় পরিকল্পনা (APP)

অর্থ বছরঃ ২০২২-২০২৩।

1st Priority

ANNUAL PROCUREMENT PLAN (2022-2023)
Department of Hydrography

Budget

Ministry /Division : Ministry of Shipping
Agency : Bangladesh Inland Water Transport Authority (BIWTA).
Procuring Entity Name & Code : Bangladesh Inland Water Transport Authority (BIWTA).
Name of Plan : Procurement of Hydrographic Survey Equipments.

Package No.	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funding	Estd. Cost in Million TK.	Time Code for Process		Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Contract	Notification of Award	Signing of Contract	Total Time to Contract Signature
								Planned Dates	Actual Days								
1	Procurement of Dual Frequency Thermal /Digital Hydrographic Survey Echo-sounder with Single Frequency (200Kz) Transducer & Accessories.	No.	5	e-GP (OTM)	Chairman	GOB	11.00	Planned Dates	Actual Days		22.06.22	13.07.22	03.08.22	14.08.22	23.08.22	20.09.22	91
GD2	Procurement of Wooden Staff Gauge.	No.	80	e-GP (OTM)	Chairman	GOB	0.56	Planned Dates	Actual Days		23.06.22	07.07.22	21.07.22	04.08.22	11.08.22	08.09.22	77
GD3	Procurement of DGNSs Survey Receiver.	No.	5	e-GP (OTM)	Chairman	GOB	4.00	Planned Dates	Actual Days		29.06.22	20.07.22	10.08.22	24.08.22	31.08.22	28.09.22	91
GD4	Procurement of HF & VHF Set and Accessories.	No.	7	e-GP (OTM)	Chairman	GOB	2.44	Planned Dates	Actual Days		03/07/22	17/07/22	31/07/22	14/08/22	21/08/22	18/09/22	77
Sub Total Value of Goods Procurement (পণ্যের সংগ্রহ-স্বত্বস্বিকার ব্যয়)							18.00										

22.06.22

22.06.22

22.06.22

22.06.22

22.10.22

22.10.22

2nd Priority

ANNUAL PROCUREMENT PLAN (2022-2023)
Department of Hydrography

Ministry / Division : Ministry of Shipping
 Agency : Bangladesh Inland Water Transport Authority (BIWTA).
 Procuring Entity Name & Code : Bangladesh Inland Water Transport Authority (BIWTA).
 Name of Plan : Procurement of Hydrographic Survey Equipment's.

GDS	Procurement of Spare Parts of Hydrographic Survey Echo-sounder (Model: EchoTrac MKIII/CEE/HydrotracII Echo-sounder)	No.	e-GP (OTM)	Chairman	GOB	4.00	Planned Dates		Actual				
							Planned Days	Actual Days	Planned Days	Actual Days			
		10				4.00	17.07.22	07.08.22	28.08.22	11.09.22	18.09.22	16.10.22	91
Sub Total Value of Goods Procurement (গণকীয় স্বাক্ষর-স্বাক্ষরিত করে)						4.00							
Total Value of Goods Procurement (গণকীয় স্বাক্ষর-স্বাক্ষরিত করে)						22.00							

[Signature]
29.06.22
(সিনিয়র সিস্টেম এনালিস্ট)
গণকীয় স্বাক্ষর (স্বাক্ষর)

[Signature]
29.06.22
(সিনিয়র সিস্টেম এনালিস্ট)
গণকীয় স্বাক্ষর (স্বাক্ষর)

[Signature]
25/05/22
(সিনিয়র সিস্টেম এনালিস্ট)
গণকীয় স্বাক্ষর (স্বাক্ষর)

[Signature]
20/06/22

[Signature]
ড. মোহাম্মদ হাফিজুর রহমান
(সিনিয়র সিস্টেম এনালিস্ট)
গণকীয় স্বাক্ষর (স্বাক্ষর)