


Budget : Revenue

ANNUAL PROCUREMENT PLAN (2024-2025)


Department of Hydrography


Ministry /Division : Ministry of Shipping.
Agency : Bangladesh Inland Water Transport Authority (BIWTA).
Procuring Entity Name & Code : Bangladesh Inland Water Transport Authority (BIWTA).
Name of Plan : Procurement of DGPS Receiver.

Package No.	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funding	Estd. Cost in Million TK.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Contract	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GDI	Procurement of DGPS Receiver	No.	4	e-GP (OTM)	Chairman	GOB	4.00	Planned Dates		16.07.24	06.08.24	27.08.24	10.09.24	17.09.24	15.10.24		
								Planned Days		0	21	21	14	7	28	91	90 days.
								Actual Days		-	-	-	-	-	-	-	
Total-Total Value of Goods Procurement (সাধারণ ব্যয়ের-মূলধনিক ব্যয়-ডিজিপিএস যন্ত্রপাতি সংগ্রহ)							4.00										



8/9/28


একোঃ জেসমিন আরা খাতুন
নির্বাহী প্রকৌশলী (ডিজিপিএস)
হাইড্রোগ্রাফি বিভাগ
বিআইডব্লিউটিএ, ঢাকা।


8/9/28
থকৌঃ মোঃ তারিকুল ইসলাম
স্বাক্ষরক প্রকৌশলী (ডিজিপিএস)
হাইড্রোগ্রাফি বিভাগ
বিআইডব্লিউটিএ, ঢাকা


08/09/28

সামসুন নাহার
পরিচালক
হাইড্রোগ্রাফি বিভাগ


29/9/28


কমডোর আরিফ আহমেদ মোস্তফা
চেয়ারম্যান
বিআইডব্লিউটিএ, ঢাকা।