

ANNUAL PROCUREMENT PLAN OF FY 2023-2024
ICT Department

Ministry/Division : Ministry of Shipping
Agency : Bangladesh Inland Water Transport Authority (BIWTA)
Procuring Entity Name & Code : Bangladesh Inland Water Transport Authority (BIWTA)

Budget : Revenue

Package NO.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in lakh Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	Human Resource Management System (HRMS) (3 Nos. Lot)			RFQ	HOPE	GOB	18	Planned Dates		13-08-2023 to 14-03-	21-08-2023 to 21-03-2024	27-08-2023 to 28-03-2024	31/8/2023 to 04-04-2024	03-09-2023 to 07-04-2024	04-09-2023 to 09-04-2024		30-06-2024	
								Planned days			7	6	4	3				
								Actual Dates										
2	Development & Maintenance of E-Inland Water Traffic Management System Software						37											Ongoing
3	Piloting of E-Inland Water Traffic Management System Software			OTM/DPM/RFQ	HOPE	GOB	90	Planned Dates		31-08-2023	14/9/2023	24/9/2023	27-09-2023	28-09-2023	1/10/2023		30-06-2024	
								Planned days			14	10	3	1	3			
								Actual Dates										
4	Pontoon Management System			RFQ	HOPE	GOB	6	Planned Dates		31-08-2023	5/9/2023	10/9/2023	13-09-2023	14-09-2023	17-09-2023		1/3/2024	
								Planned days			5	5	3	1	3			
								Actual Dates										
5	Upgradation of Navigational Clearance Application Portal			RFQ	HOPE	GOB	6	Planned Dates		17-09-2023	24-09-2023	1/10/2023	4/10/2023	5/10/2023	8/10/2023		31-05-2024	
								Planned days			7	7	3	1	3			
								Actual Dates										
6	Prescription Management System			LTM/RFQ	HOPE	GOB	6	Planned Dates		1/1/2024	15-01-2024	22-01-2024	25-01-2024	28-01-2024	31-01-2024		30-06-2024	
								Planned days			14	7	3	3	3			
								Actual Dates										

১০/০৯/২০২৩
আব্দুল হক জাহিদ হোসেন
সহকারী সিনিয়র সিস্টেম ইঞ্জিনিয়ার

১০/০৯/২০২৩
(মোঃ সুলতান আহমেদ)
সিস্টেম এনালিস্ট


১০/০৯/২০২৩
মোঃ ছাহদুর রহমান
সিস্টেম এনালিস্ট (সিনিয়র)


১০/০৯/২০২৩
মোঃ কে এম আজহারুল রহমান
(ম্যানেজিং)
সিস্টেম এনালিস্ট


১০/০৯/২০২৩
কমডোর আরিফ আহমেদ মোস্তফা
চেয়ারম্যান


Package NO.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in lakh Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
7	Maintenance of Navigational Clearance Portal			RFQ	HOPE	GOB	3	Planned Dates	Ongoing										
								Planned days											
								Actual Dates											
8	Maintenance of PMIS Software			RFQ	HOPE	GOB	5	Planned Dates	Ongoing										
								Planned days											
								Actual Dates											
9	Procurement of LED System for Conference Room			OTM	HOPE	GOB	35	Planned Dates		1/11/2023	26/11/2023	3/12/2023	10/12/2023	12/12/2023	17/12/2023		31-03-2024		
								Planned days			26	7	7	2	5				
								Actual Dates											
Total							206												



 ৩০/০৯/২০২৬
 প্রকৌঃ মৌঃ নূরুল হাসান
 সহকারী সিনিয়র ইঞ্জিনিয়ার


 ৩০/৯/২৩
 প্রকৌঃ আদোয়ার পারভেজ
 প্রোগ্রামার


 ৩০/৯/২৩
 (মোঃ) আদোয়ার পারভেজ
 সিস্টেম এনালিস্ট


 ৩০/৯/২৬
 মৌঃ হাইদুর রহমান
 পরিচালক-স্টেট (সহকারী সচিব)


 ৩০/৯/২০২৬
 ড. এ কে এম আলমুর রহমান
 (সুপারভাইজার)
 সদস্য (প্রকৌশল)


 মৌঃ অরিফ আহমেদ মোতফা
 চেয়ারম্যান
 বিআইভিটিটিএ, ঢাকা।